

Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Monday, January 14, 2013 3:51 PM
To: 'Debra Moser'
Cc: David Reisma; Mike Rogers
Subject: RE: Request for Extension, Site Assessment, ABF Freight Facility, 4575 Tidewater, Oakland

Hi All,
Sorry to hear of the SNAFU. The extension sounds fine and reasonable. Please use this email to document ACEH concurrence with the requested date and extension. I'll update Geotracker shortly.
Regards,

Mark Detterman
Senior Hazardous Materials Specialist, PG, CEG
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

From: Debra Moser [<mailto:djm@tsgcorp.net>]
Sent: Monday, January 14, 2013 3:37 PM
To: Detterman, Mark, Env. Health
Cc: David Reisma; Mike Rogers
Subject: Request for Extension, Site Assessment, ABF Freight Facility, 4575 Tidewater, Oakland

Hi Mark,
I'm contacting you because we have run into a delay in our assessment of the ABF Freight facility referenced above.
The sub-slab vapor sampling has to be re-done, because the lab failed to perform the VOC analysis on the Summa canisters. We plan to re-sample on Thursday 1/17/13.

In view of the delay, we request an extension of the due date for this report, to 2/22/13.

Please contact Trinity with questions regarding this request.

Thank you,
Debbie

Debra J. Moser, PG, CEG, CHG
Senior Geologist
Trinity Source Group, Inc.
500 Chestnut Street, Suite 225
Santa Cruz, CA 95060
Tel: (831) 426-5600
Fax: (831) 426-5602