

Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Friday, January 26, 2018 12:30 PM
To: 'Brent Wheeler'
Cc: Marcia Redford; Mark Youngkin
Subject: RE: Extension Request for Submittal of Data Gap Investigation Report - 170 Woodland Way, Piedmont (Fuel Leak Case RO0003256)

Brent,
Thank you for the update. Based on the current schedule, ACDEH has extended the due date to March 23rd, per your request.
Should you need to document the extension, you can use this email.
I have updated Geotracker to reflect the change.
Regards,

*Mark Detterman
Senior Geologist, PG, CEG
Senior Hazardous Materials Specialist
Alameda County Department of Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
Direct: 510.567.6876
Fax: 510.337.9335
Email: mark.detterman@acgov.org*

*PDF Copies of case files can be downloaded at:
<http://www.acgov.org/aceh/lop/ust.htm>*

From: Brent Wheeler [mailto:bwheeler@wheelergroupernvironmental.com]
Sent: Friday, January 26, 2018 12:02 PM
To: Detterman, Mark, Env. Health <Mark.Detterman@acgov.org>
Cc: Marcia Redford <redfordfamily@earthlink.net>; Mark Youngkin <mark.youngkin@gmail.com>
Subject: Extension Request for Submittal of Data Gap Investigation Report - 170 Woodland Way, Piedmont (Fuel Leak Case RO0003256)

Mark,

On behalf of Marcia Redford, Wheeler Group Environmental LLC is requesting an extension for submittal of our Data Gap Investigation Report for the subject Fuel Leak Case RO0003256 at the private residence located at 170 Woodland Way in Piedmont, CA. The Data Gap Investigation Report was requested in your conditional Work Plan Approval Letter dated 11/28/17, and is due on February 9, 2017.

Wheeler Group has recently contracted with Mrs. Redford to implement the approved Data Gap Investigation work at the Site, and is tentatively scheduled to conduct field drilling and sampling activities on February 13 & 14, 2018, with proposed investigative samples to be submitted for laboratory analysis on a standard 5-day turnaround time. Wheeler Group is requesting an extension until March 23, 2018 to complete all subsequent

site investigation work and submit the Data Gap Investigation Work. Please contact us with any questions or concerns.

Thank you for your assistance on this project.

Brent A. Wheeler
Wheeler Group Environmental, LLC
369-B Third Street, Suite #221
San Rafael, CA 94901

P: [415-686-8846](tel:415-686-8846)

Email: bwheeler@wheelergroupenvironmental.com

