

## **Detterman, Mark, Env. Health**

---

**From:** Detterman, Mark, Env. Health  
**Sent:** Tuesday, February 20, 2018 11:58 AM  
**To:** 'gary@cci-envr.com'  
**Cc:** delongisi@yahoo.com  
**Subject:** RE: Delong Oil Report Extension Request

Gary and Delong,

Thanks for continuing to keep me posted with delays encountered in undertaking the work. Based on your estimates, I have extended the due date to May 4, 2018. Hopefully that will be enough time to receive data back from the lab and generate a report. I've updated Geotracker accordingly. You can use this email to document the extension.

*Mark Detterman  
Senior Geologist, PG, CEG  
Senior Hazardous Materials Specialist  
Alameda County Department of Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
Direct: 510.567.6876  
Fax: 510.337.9335  
Email: [mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)*

*PDF Copies of case files can be downloaded at:  
<http://www.acgov.org/aceh/lop/ust.htm>*

---

**From:** gary@cci-envr.com [mailto:gary@cci-envr.com]  
**Sent:** Tuesday, February 20, 2018 9:15 AM  
**To:** Detterman, Mark, Env. Health <Mark.Detterman@acgov.org>  
**Cc:** delongisi@yahoo.com  
**Subject:** FW: Delong Oil Report Extension Request

Hello Mark,

I understand you have been out of the office. I sent you an e-mail on February 5<sup>th</sup> to extend the Delong Oil diesel fuel investigation deadline. I have Gregg Drilling scheduled for March 1<sup>st</sup> & 2<sup>nd</sup> and requested an extension to March 30<sup>th</sup> for the report. Since that e-mail, I have been having delays in getting the encroachment permit from the City of Alameda. They initially would not issue the permit to me because I don't have a contractors license. Gregg Drilling wrote a letter to the City authorizing me to pull the permit on their behalf. The City accepted that. I received an e-mail from the City last week that the traffic plan prepared by Traffic Management needs additional information. Turns out there are utility lines on both sides of Buena Vista Ave. I need to move the boring locations to the middle of the street. We will have to have one-way traffic control for the two borings on Buena Vista. One of the borings on the south bound lanes of Webster Street was in front of a bus stop. I have to move that boring to the center south bound lane, thus keeping the bus stop open. I hope to get the revised traffic plan to the City this week (Wed., Thursday?). Assuming everything else is in order with the application, I do not believe the City will issue the permit before our March 1<sup>st</sup> start date. Gregg has informed me the earliest next start date is March 29<sup>th</sup>. Therefore, I'm going to have to request an extension of the report due date to the end of April. Sorry for the delay.

Thanks,  
Gary Mulkey

*Compliance & Closure, Inc.*  
4115 Blackhawk Plaza Circle  
Suite 100  
Danville, CA 94506  
Cell (925) 580-2258  
[gary@cci-envr.com](mailto:gary@cci-envr.com)

---

**From:** [gary@cci-envr.com](mailto:gary@cci-envr.com) [<mailto:gary@cci-envr.com>]  
**Sent:** Monday, February 12, 2018 9:27 AM  
**To:** 'mark.detterman@acgov.org' <[mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)>  
**Subject:** FW: Delong Oil Report Extension Request

Hello Mark,

I wanted to confirm that you did received my request for an extension of the 2/9/2018 Delong Oil Diesel Fuel Investigation due date? Please see below.

Thanks,  
Gary Mulkey

*Compliance & Closure, Inc.*  
4115 Blackhawk Plaza Circle  
Suite 100  
Danville, CA 94506  
Cell (925) 580-2258  
[gary@cci-envr.com](mailto:gary@cci-envr.com)

---

**From:** [gary@cci-envr.com](mailto:gary@cci-envr.com) [<mailto:gary@cci-envr.com>]  
**Sent:** Monday, February 5, 2018 9:01 AM  
**To:** 'mark.detterman@acgov.org' <[mark.detterman@acgov.org](mailto:mark.detterman@acgov.org)>  
**Cc:** [delongisi@yahoo.com](mailto:delongisi@yahoo.com)  
**Subject:** Delong Oil

Hello Mark,

I'm going to have to request an extension of the report deadline for Delong Oil diesel fuel investigation. I am still waiting for the approval of the encroachment permit from the City of Alameda. I submitted the application last week. They indicated to me that it will take a couple of weeks for approval. I have scheduled the field work with Gregg Drilling for March 1 & 2, 2018. I'm requesting an extension of the report deadline to March 30, 2018. I would appreciate your help with request.

Thanks,  
Gary Mulkey

*Compliance & Closure, Inc.*  
4115 Blackhawk Plaza Circle

Suite 100  
Danville, CA 94506  
Cell (925) 580-2258  
[gary@cci-envr.com](mailto:gary@cci-envr.com)