

From: Wickham, Jerry, Env. Health
Sent: Wednesday, March 04, 2009 6:12 PM
To: 'Jonas, Mark'; Mark Borsuk
Cc: Syrstad, Eric
Subject: RE: Extension Request, Site Characterization - Borsuk 540188, RO0000266

Based upon your request, the schedule for submittal of a Site Investigation Report for case RO0266 is extended for a second time to June 30, 2009. Please assure that the case moves forward to meet the June 30, 2009 deadline. Long schedule delays, which result in prolonged groundwater monitoring and higher costs, are to be avoided. Based on the long history of groundwater monitoring results for the site, we request that you suspend quarterly groundwater monitoring immediately until progress is made on the site investigation.

Regards,
Jerry Wickham
Senior Hazardous Materials Specialist
Alameda County Environmental Health
1131 Harbor Bay Parklway
Alameda, CA 94502-6577
phone: 510-567-6791
Fax: 510-337-9335
jerry.wickham@acgov.org

Online case files are available at the following website <http://www.acgov.org/aceh/index.htm>

Confidentiality Notice: This email and any attachments thereto may contain private, confidential, and privileged material for the sole use of the intended recipient. Any review, copying, or distribution of this email (or any attachments thereto) by other than the County of Alameda or the intended recipient is strictly prohibited. If you are not the intended recipient, please contact the sender immediately and permanently delete the original and any copies of this email and any attachments thereto.

From: Jonas, Mark [mailto:mjonas@croworld.com]
Sent: Tuesday, March 03, 2009 4:13 PM
To: Wickham, Jerry, Env. Health
Cc: Syrstad, Eric
Subject: Extension Request, Site Characterization - Borsuk 540188, RO0000266

Dear Jerry:

We are requesting an extension to June 30, 2009 to complete the site characterization and report for the Borsuk site (RO0000266), located at 1432 Harrison Street, in Oakland, California. The reasons for this extension are difficulties in acquiring permits from the City of Oakland and in acquiring approved access agreements. An additional reason is the Underground Storage Tank Cleanup Fund's January 28, 2009 letter regarding delay in reimbursement payments. The City of Oakland best case scenario is an eight (8) week turn around to review and approve the encroachment permit. We have initiated work on this project, having performed various pre-field activities. Work is continuing in a diligence manner.

Sincerely,

Mark Jonas

Mark Jonas, P.G.

Conestoga-Rovers & Associates, Inc.

5900 Hollis Street, Suite A

Emeryville, California 94608

510/420-3307 direct

510/420-9170 fax

www.CRAworld.com