

HAZMAT SCF88-7 MH: H

In Office

February 1, 1995 Project 310-058.3B

Ms. Tina Berry Unocal Corporation 2000 Crow Canyon Place, Suite 400 San Ramon, California 94583

Re: Status of Work
Unocal Service Station 5760
376 Lewelling Boulevard at Usher Street
San Lorenzo, California

Dear Ms. Berry:

Pacific Environmental Group, Inc. (PACIFIC) has been retained to perform environmental services for Unocal Corporation (Unocal) at the above referenced site. This letter was written to notify Unocal of schedule changes involving the corrective action implementation.

The implementation schedule included in the Remedial Action Implementation Plan dated August 12, 1994, has been revised, and is attached to this letter as Figure 1. Please note that Tasks 1 and 2 were completed according to the original schedule. Tasks 3, 4, 5, and 6 are currently underway. The site should be ready for construction in the beginning of March, which will push Tasks 8 and 9 back approximately one month. System startup would then be scheduled for the middle of April.

PACIFIC is prepared to begin H₂O₂ injections as described in the June 20, 1994 response letter to the Alameda County Health Care Services Agency

If you have any further questions, please feel free to call.

Sincerely,

Pacific Environmental Group, Inc.

Quetters

Jason L. Nutt Staff Engineer

Robert Giattino , Project Engineer

Attachment:

Figure 1 - Revised Implementation Schedule

CC: Ms. Juliet Shin, Alameda County Health Care Services Agency

UNOCAL SERVICE STATION 5760
376 Lewelling Boulevard at Usher Street
San Lorenzo, California

REVISED IMPLEMENTATION SCHEDULE

FIGURE:

PROJECT: 310-058.3B