

## Nowell, Keith, Env. Health

---

**From:** Nowell, Keith, Env. Health  
**Sent:** Friday, December 19, 2014 9:41 AM  
**To:** 'Brandt, Katherine'  
**Cc:** Roe, Dilan, Env. Health  
**Subject:** RE: RO366 and RO499 report Extensions

Katherine,

Sorry to learn about the delays in permitting for the well destructions.

The extension request for the submittal of the Well Destruction Report for RO366 – 15008 East 14<sup>th</sup> Street, San Leandro has been approved. The new submittal date is January 30, 2015.

The extension request for the submittal of the Well Destruction Report for RO499 – 500 Bancroft Street, San Leandro has been approved. The new submittal date is February 28, 2015.

Should you have any questions regarding this correspondence or your case, please call me at (510) 567-6764 or send an electronic mail message at [keith.nowell@acgov.org](mailto:keith.nowell@acgov.org).

Happy holidays,  
Keith Nowell

Keith Nowell PG, CHG  
Hazardous Materials Specialist  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502-6540  
phone: 510 / 567 - 6764  
fax: 510 / 337 - 9335  
email: keith.nowell@acgov.org

PDF copies of case files can be reviewed/downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

---

**From:** Brandt, Katherine [mailto:Katherine.Brandt@arcadis-us.com]  
**Sent:** Thursday, December 18, 2014 3:54 PM  
**To:** Nowell, Keith, Env. Health  
**Cc:** Arceneaux, Nicole Marie; Madsen, Laura; Wynne, Katie  
**Subject:** RO366 and RO499 report Extensions

Keith,

As we discussed on the phone the two referenced sites have had a few changes with well destructions. Below are the challenges and extension requests.

RO366 – 15008 east 14<sup>th</sup> Street, San Leandro. MW-10 and MW-11 are located in the public right of way. The various encroachment entities (Caltrans and City of San Leandro) were not accepting of encroachment permits claiming the other entity was responsible. IT took a couple months but Caltrans has approved our encroachment permits to proceed.

These wells will be destroyed in January 2015. We request an extension of this report until January 30, 2015 to accommodate the delay.

RO499 – 500 Bancroft Street, San Leandro. MW-9 is located within 1 foot of an active PGE gas line. PGE has been unresponsive and missed field visit for supervision of hand clearing the area around the well to 3 feet bgs to meet agency requirements. We are still waiting for a call regarding scheduling. I am not confident this will happen in January and would like to request the extension of this report to February 28, 2015.

If additional challenges arise with PGE we will update ACEH.

Thank you for your time and Happy Holidays.

Kathy

**Katherine Brandt, P.G.** | Senior Geologist, Project Manager | [katherine.brandt@arcadis-us.com](mailto:katherine.brandt@arcadis-us.com)

ARCADIS U.S., Inc. | 2000 Powell Street, 7th Floor | Emeryville, CA 94608

T: 510.596.9675 | M. 925.202.7948 | F. 510.652.4906

Connect with us! [www.arcadis-us.com](http://www.arcadis-us.com) | [LinkedIn](#) | [Twitter](#) | [Facebook](#)

Professional Registration/PG-CA, #9132

ARCADIS, Imagine the result