

From: Wickham, Jerry, Env. Health
Sent: Tuesday, November 18, 2008 12:18 PM
To: 'Grayson, Terry L (DXT Services)'
Cc: Dennis Dettloff
Subject: RE: Extension request Site 1156 RO 0409 4276
Macarthur Blvd Oakland CA

Terry,

Based upon your request, the schedule for Work Plan submittal for case RO0409 is extended to December 19, 2008.

Regards,

Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org

From: Grayson, Terry L (DXT Services) [mailto:Terry.L.Grayson@contractor.conocophillips.com]
Sent: Monday, November 17, 2008 11:18 AM
To: Wickham, Jerry, Env. Health
Cc: Dennis Dettloff
Subject: Extension request Site 1156 RO 0409 4276 Macarthur Blvd Oakland CA

Dear Jerry,

Due to a need to obtain some further utility, datum and additional information on the site at 4276 Macarthur Blvd (RO 0409) I am requesting a time extension on the planned Work Plan to be submitted to you from November 21, 2008 one month to Friday December 19th, 2008.

We continue to strive to hit all requested due dates and would appreciate your review and approval of this one month time extension.

Respectfully,

Terry L. Grayson
DXT SERVICES
Approved Services Provider of ConocoPhillips

Client Services Contact Information

76 Broadway Street

Sacramento, CA 95818

916-558-7666 o

916-558-7639 f