

3315 Almaden Expressway, Suite 34
San Jose, CA 95118
Phone: (408) 264-7723
Fax: (408) 264-2435

*Noted
Ravi
11/23/91*

November 15, 1991

1023RARU.6041

61026.01

Mr. Ravi Arulanantham
Alameda County Health Care Services Agency
Department of Environmental Health
80 Swan Way, Room 200
Oakland, CA 94624

Subject: **Site Status Update** for ARCO Station 6041, 7249 Village Parkway, Dublin, California.

Dear Mr. Arulanantham:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during August 1991 through October 1991, and site activities anticipated for the month of November 1991.

Status of Previous Months Activities:

- August 22, 1991:** Submitted to ARCO and governing agencies the final Work Plan and Addendum One for Subsurface Investigation and Remediation at the site.
- August 28, 1991:** Alameda County Health Care Services Agency (ACHSCA) detailed approval of the Work Plan and Addendum One in a verbal communication with RESNA. ACHSCA also requested that an additional boring to be drilled north of the service island where the reported spill occurred. The additional requested boring was unable to be drilled due to an overhead canopy in this area.
- September 4, 1991:** Informed ACHSCA of scheduled drilling date of September 12, 1991.
- September 12 - 13, 1991:** Drilled three soil borings and installed three 4-inch monitoring wells MW-1, MW-2, and MW-3. Depth of borings ranged from

16.5 to 22.5-feet. Groundwater was encountered at an average depth of 10-feet below grade.

September 17, 1991: Developed well MW-1, MW-2 and MW-3.

September 20, 1991: Sampled wells MW-1, MW-2 and MW-3 for petroleum hydrocarbons.

October 1, 1991: Purge water generated during development of wells was hauled and disposed offsite by H&H Shipping Company.

October 2, 1991: Stockpiled soils generated during drilling activities were disposed offsite by a licensed waste hauler, Dillard Trucking, Inc.

Submitted a proposal and an estimated budget to ARCO for conducting a quarterly groundwater monitoring and sampling program for this site.

October 22, 1991: Conducted monthly monitoring of groundwater wells to determine depth-to-water in each well.

Anticipated Work to be performed in the Next Month:


- o Initiate a groundwater monitoring and sampling program for this site.
- o Submit a report detailing the results of the subsurface investigation conducted.

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely,
RESNA


Valli Voruganti

Project Engineer


Joel Coffman

Project Geologist