



TRANSMITTAL

3315 Almaden Expressway, Suite 34

San Jose, CA 95118 Phone: (408) 264-7723 Fax: (408) 264-2435

| ГО: | MR. RAVI ARULANANTHAM | | DATE: 12/10/91 PROJECT NUMBER: 61026.01 SUBJECT: ARCO STATION 6041 AT 7249 VILLAGE PARKWAY, DUBLIN, CALIF. | | | |
|-------|---|---|--|--|--------------------------------------|------------|
| | ACHCSA-DEH 80 SWAN WAY, ROOM 200 OAKLAND, CALIFORNIA 94621 | | | | | |
| | | | | | | |
| | | | | | FROM: JOEL COFFMAN PROJECT GEOLOGIST | |
| VE AR | | | | | E SENDING YOU | * Attached |
| | [] Shop drawings | [] Prints | | | [] Reports [] Specifications | |
| | [] Letters | [] Change Or | rders [] | | | |
| COPI | ES DATED | NO. | DESCRIPTION SITE STATUS UPDATE FOR THE ABOVE SUBJECT S | | | |
| | | | | | | |
| | k: | 1 | | | | |
| | I I | | | | | |
| | | | | | | |
| | ARE TRANSMITTE | | | | | |
| [] | | ent [] Approved | | | | |
| [] | For review and comme | ent [] Approved | as submitted [] Resubmit copies for approval | | | |
| [] | For review and comme | ent [] Approved | as submitted [] Resubmit copies for approval as noted [] Submit copies for distribution r corrections [] Return corrected prints | | | |
| [] | For review and comme As requested For approval | ent [] Approved [] Approved [] Return for | as submitted [] Resubmit copies for approval as noted [] Submit copies for distribution | | | |
| [] | For review and comme As requested For approval For your files | ent [] Approved [] Approved [] Return for | as submitted [] Resubmit copies for approval as noted [] Submit copies for distribution r corrections [] Return corrected prints | | | |

*File Name: TRANSMT.PRJ





3315 Almaden Expressway, Suite 34

San Jose, CA 95118 Phone: (408) 264-7723 Fax: (408) 264-2435



Mr. Ravi Arulanantham Alameda County Health Care Services Agency Department of Environmental Health 80 Swan Way, Room 200 Oakland, CA 94624

Subject:

Site Status Update for ARCO Station 6041, 7249 Village Parkway, Dublin,

California.

Dear Mr. Arulanantham:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during and site activities anticipated for the month of December 1991.

Status of Previous Months Activities:

November 1991: Preparation of Subsurface Environmental Investigation Report.

Anticipated Work to be performed in the Next Month:

- o Initiate a groundwater monitoring and sampling program for this site.
- o Submit a Subsurface Environmental Investigation Report to ARCO and governing agencies.

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely, RESNA

Barbara Sieminski Staff Geologist

Joel Coffman Y Project Geologist