

Working To Restore Nature

*File Name: TRANSMT.PRJ

ShD# 1053

3315 Almaden Expressway, Suite 34 San Jose, CA 95118

Phone: (408) 264-7723 Fax: (408) 264-2435 TRANSMITTA 22 APRIS THE 16

| TO: MR. RAVI ARULANANTH | AM DATE: 4/14/92 |
|--|---|
| ACHCSA-DEH | PROJECT NUMBER: 61026.01 |
| 80 SWAN WAY, ROOM 20 | SUBJECT: ARCO STATION 6041 AN |
| OAKLAND, CALIFORNIA | 94612 7249 VILLAGE PARKWAY, DUBLIN, CALIF. |
| | |
| | |
| FROM: MR. JOEL COFFM | |
| TITLE: PROJECT GEOLOG | IST |
| WE ARE SENDING YOU XXI | Attached [] Under separate cover via the following items: |
| [] Shop drawings [] | Prints [] Reports [] Specifications |
| [] Letters [] | Change Orders [] |
| COPIES DATED | NO. DESCRIPTION |
| 1 4/14/92 | SITE STATUS UPDATE FOR THE ABOVE SUBJECT |
| | ARCO STATION. |
| | |
| | |
| | |
| | |
| THESE ARE TRANSMITTED as checked below: | |
| | |
| [] For review and comment [] | Approved as submitted [] Resubmit copies for approval |
| [] As requested [] | Approved as noted [] Submit copies for distribution |
| [] For approval [] | Return for corrections [] Return corrected prints |
| [] For your files | |
| REMARKS: CC: MR. MICHAEL WHELAN, ARCO PRODUCTS COMPANY | |
| t | |
| | |
| | |
| A | |
| Copies: 1 to project file no. 610 | *Revision Date: 11/21/91 |



A RESNA Company



3315 Almaden Expressway, Suite 34 San Jose, CA 95118

Phone: (408) 264-7723 Fax: (408) 264-2435

> April 14, 1992 0407RARU.6041 61026.01

Mr. Ravi Arulanantham Alameda County Health Care Services Agency Department of Environmental Health 80 Swan Way, Room 200 Oakland, California 94624

Subject:

Site Status Update for ARCO Station 6041, 7249 Village Parkway, Dublin,

California.

Dear Mr. Arulanantham:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during March 1992, and site activities anticipated for the month of April 1992.

March 1992 Activities

- Performed quarterly groundwater sampling and monitoring.
- Submitted proposal to ARCO for additional subsurface investigation at the above referenced site.

Work Anticipated for April 1992

- Monthly groundwater monitoring will continue.
- O Submit the Fourth Quarter 1991 Quarterly Monitoring Report to ARCO and governing regulatory agencies.
- Initiated work plan preparation for additional assessment at the subject site.

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely,

RESNA Industries

Robert D. Campbell Staff Geologist

Joel Coffman
Project Geologist

cc: Mr. Michael Whelan, ARCO Products Company