

Ms. Karel Detterman, P.G.
Senior Hazardous Materials Specialist
Alameda County Health Care Service Agency
Department of Environmental Health Local Oversight Program
1131 Harbor Bay Parkway, Suite 250
Alameda, California 94502

Arcadis U.S., Inc.
101 Creekside Ridge
Court
Suite 200
Roseville
California 95678
Tel 916.786.0320
Fax 916.786.0366
www.arcadis.com

Subject:
**Soil and Groundwater Investigation and
Updated SCM Report Extension Request**
ARCO Service Station No. 0374
6407 Telegraph Avenue
Oakland, California 94609

ENVIRONMENT

Date:
April 19, 2018

Contact:
James M. Jacobsen, P.G.

Phone:
916.865.3144

Email:
james.jacobsen@arcadis.com

Our ref:
GP16BPNA.CA01

Dear Ms. Detterman:

On behalf of BP West Coast Products, LLC (BP), Arcadis U.S., Inc. (Arcadis) is submitting this extension request for the Soil and Groundwater Investigation and Updated SCM Report for the Leaking Underground Storage Tank (LUST) Cleanup Site Global ID T0600100106 associated with ARCO Station #0374 (the Site), located at 6407 Telegraph Avenue in Oakland, California.


Between November 16, 2017 and March 16, 2018, Alameda County Department of Environmental Health (ACDEH) and Arcadis have been discussing the scope of work to be completed at the Site. Arcadis began implementing pre-field activities in January 2018 and have submitted monitoring well installation permits to Alameda County Public Works and traffic control plan to the City of Oakland to obtain an Encroachment Permit to block a portion of Alcatraz Avenue to install the monitoring well and conduct the utility survey. Arcadis received confirmation that the monitoring well installation permits have been approved; however, are still waiting to obtain approval from the City of Oakland. The traffic control permit was submitted via email on February 9, 2018 and then again on March 12, 2018. The traffic control permit was then submitted on April 4, 2018 in person. As of the date of this letter, the City of Oakland has not responded and could not provide a date for when the traffic control permit would be approved. The ACDEH requested a report completion date of May 18, 2018. With that said, Arcadis is requesting an 30-day extension due to the delays experienced from the City of Oakland with a revised due date for the report of July 13, 2018.

CLOSING


Should you have any questions regarding this Site or require any additional information, feel free to contact Arcadis. Thank you for your attention to this matter.

Sincerely,

Arcadis U.S., Inc.



James M. Jacobsen, P.G.
Certified Project Manager



Copies:
File