

Paresh C. Khatri  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda CA 94502

4 November 2008

Project No. P315

Request to Extend Due Date for Technical Report  
4401 Market Street  
Oakland CA

Dear Mr. Khatri:


In a letter dated 25 September 2008, Alameda County Environmental Health mandated submittal of a technical report documenting soil vapor investigation and groundwater sampling at the subject site. The due date was specified as 24 November 2008.

**We request the due date be extended to 31 January 2009.** The extension will allow us sufficient time to schedule and coordinate the fieldwork activities as well as receive laboratory analytical and compile the technical report. Unless we otherwise hear from you, we will assume the extension is acceptable.

Please contact us with any questions or comments.

Sincerely,

STREAMBORN



Juli A. Brady  
Environmental Engineer

cc: Casimiro Damele, Oakland CA 94619

RECEIVED  
NOV 05 2008  
ENVIRONMENTAL HEALTH SERVICES