

## Wickham, Jerry, Env. Health

---

**From:** Wickham, Jerry, Env. Health  
**Sent:** Tuesday, March 25, 2008 12:50 PM  
**To:** Rich Garlow  
**Subject:** RE: 5251 Hopyard Batch Extraction

Based upon your request, the schedule for report submittal for case RO0194 is extended to June 30, 2008.

Regards,

*Jerry Wickham*

Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502-6577  
510-567-6791 phone  
510-337-9335 fax  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)

---

**From:** Rich Garlow [mailto:RGarlow@deltaenv.com]  
**Sent:** Monday, March 24, 2008 3:47 PM  
**To:** Wickham, Jerry, Env. Health  
**Subject:** 5251 Hopyard Batch Extraction

Mr. Wickham,

We experienced unexpected delays in delivery of some of the pumping equipment for this project and then problems with the station owner.

The system has been up and running since February 21. It is scheduled to be running until May 31, 2008. Could we get an extension until June 30, 2008.

Rich Garlow

Richard Garlow  
Project Manager  
Delta Consultants  
175 Bernal Road  
Suite 200  
San Jose, California 95119  
Direct (408) 826-1880  
Cell: (408) 239-9833  
Fax: (408) 225-8506  
Toll Free: (800) 477-4711  
[www.deltaenv.com](http://www.deltaenv.com)

Member of:  
Inogen Environmental Alliance  
[www.inogenet.com](http://www.inogenet.com)

**Confidentiality Agreement:** *If you are not the intended recipient of this e-mail, please delete it. Thank you!*