



Sierra Environmental, Inc.
Environmental Consultants

Alameda County

JAN 09 2012

Environmental Health

January 4, 2012

Mr. Mark Detterman
Alameda County
Environmental Health Department
1131 Harbor Bay Parkway
Suite 250
Alameda, CA 94502-6577

Subject: Case No. RO000257 (Global ID #T0600102154), Request For Extending Deadline For Interim Remediation Results (Pilot Test), 17715 Mission Boulevard, Hayward, California

Dear Mr. Detterman:

Sierra Environmental, Inc. (Sierra) completed and uploaded the second semi-annual 2011 groundwater monitoring report to the State GeoTracker database. Sierra is also processing permits for drilling, discharging water, and air emission notification for the 5-day dual phase extraction (DPE) system. Considering major holidays in December, and scope of work requiring construction of vapor wells as well as interim remediation and reporting, additional time is needed to complete the work. Therefore, Sierra is requesting for an extension to the February 3, 2012, deadline presented in your November 28, 2011, letter.

Sierra appreciates your understanding and patience. Please call me at 408-971-6758 if you have questions.

Sincerely,
Sierra Environmental, Inc.

Mitch Hajiaghai REA II, CAC
Principal

cc: Mr. Paul Garg
Mr. Abe Gupta, C/O Mr. Som Gupta

L\Extension IMH01042012

980 W. Taylor Street
San Jose, CA 95126
Phone (408) 971-6758
Fax (408) 971-6759