

October 17, 2014

Mr. Mark E. Detterman, PG, CEG  
Environmental Health Services  
Environmental Protection  
1131 Harbor Bay Parkway, Suite 250  
Alameda, CA 94502-6577

**SUBJECT: REQUEST FOR EXTENSION FOR DELIVERY OF SITE INVESTIGATION REPORT AND SEMI-ANNUAL GROUNDWATER MONITORING REPORT, 9201 SAN LEANDRO STREET, OAKLAND, CALIFORNIA**

Dear Mr. Detterman:

On behalf of Precision Castparts Corp (PCC), The Source Group, Inc. (SGI) is requesting an extension to the requested delivery date of the Site Investigation Report and Semi-Annual Groundwater Monitoring Report, for the Paco Pumps site located at 9201 San Leandro Street in Oakland, CA (Site). The original delivery date as set forth in the Alameda County Environmental Health's (ACEH) *Conditional Work Plan Approval; Fuel Leak Case No. RO0000320 and Geotracker Global ID T0600101592, PACO Pumps Inc, 9201 San Leandro Street, Oakland, CA 94603*, dated August 26, 2014, is November 7, 2014.

As you are aware, implementation of the site investigation activities was initiated on September 19, 2014. The semi-annual groundwater sampling event was conducted on October 16. We have yet to receive all results from the laboratory for the site investigation work and expect results from the semi-annual groundwater sampling event to be delivered by October 31, 2014. Upon receipt of all laboratory data, SGI will require approximately one month to complete the combined Site Investigation and Semi-Annual Groundwater Monitoring Report.

SGI requests the new delivery date of December 5, 2014 for the submittal of the Site Investigation and Semi-Annual Groundwater Monitoring Report.


Should you have any questions about this extension request, please call me at (510) 847-9217, or Mr. Paul Parmentier at (562) 597-1055.

Sincerely,

The Source Group, Inc.



Paisha Jorgensen, P.G.  
Senior Geologist



cc: Dave Murray, Precision Castparts Corp.  
Peter Serrurier, Stoel Rives, LLP  
Paul Parmentier, The Source Group, Inc.