

## Wickham, Jerry, Env. Health

---

**From:** James Allen [james@allterraenv.com]  
**Sent:** Tuesday, December 15, 2009 9:39 AM  
**To:** Wickham, Jerry, Env. Health  
**Cc:** Gus.Shuwayhat@thomsonreuters.com; Nathaniel Allen  
**Subject:** 160 Holmes, Livermore - Status Update

Mr. Wickham

We completed our five day SVE Step Test using well EW-3. We are now waiting for lab data for vapor samples collected during the test. Once the data is in, we will put together a results report for submittal to ACEH. The report will summarize Step Test activities and provide recommendations for vacuum and flow rate for pilot scale operations.

In the mean time, we are still waiting for our BAAQMD permit to be processed. We hope to have the permit in hand by January 1st so we can begin our 3-month pilot scale operation. I will give you an update if anything changes.

James Allen, REAII  
Project Manager

Allterra Environmental, Inc.  
[www.allterraenv.com](http://www.allterraenv.com)  
(831) 425-2608 - Office  
(831) 425-2609 - Fax