

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Thursday, April 28, 2011 2:53 PM
To: 'Fong, Bryan'
Cc: Project Email Hold; Nagulapaty, Subbarao; Lundberg, Matthew
Subject: RE: 511000 - RO0000327 - Taxi and Taxi Inc - REQUEST FOR EXTENSION (DPE SYSTEM INSTALL) - 2345 International Blvd, Oakland, CA~COR-511000~

Bryan,

The revised proposal presented below for system start-up and reporting for ACEH case RO0327 is acceptable.

Regards,
Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6577
phone: 510-567-6791
jerry.wickham@acgov.org

From: Fong, Bryan [mailto:bfong@craworld.com]
Sent: Thursday, April 28, 2011 12:38 PM
To: Wickham, Jerry, Env. Health
Cc: Project Email Hold; Nagulapaty, Subbarao; Lundberg, Matthew
Subject: RE: 511000 - RO0000327 - Taxi and Taxi Inc - REQUEST FOR EXTENSION (DPE SYSTEM INSTALL) - 2345 International Blvd, Oakland, CA~COR-511000~

Hello Jerry,

System installation activities will be completed this Friday (4/29/2011). We experienced some delays due to rainy weather the past few months and City of Oakland permitting/inspection.

Below is the schedule for the remaining start-up activities and reporting.

- 5/2/2011 through 5/13/2011 – CRA will inspect and verify system installation completed by contractor.
- 5/16/2011 6/24/2011 – System start-up and system-startup operation for 6 weeks.
- 7/1/2011 – Receipt of all system start-up analytical data
- 7/2/2011 through 7/29/2011 – Prepare and submit System Start-Up Report including summary of installation activities

Please let me know if this revised schedule for system start-up and reporting is acceptable. If you would like to discuss this further please feel free to contact me.


Thank you,

Bryan A. Fong
Conestoga-Rovers & Associates (CRA)
5900 Hollis St, Suite A
Emeryville, CA 94608

Phone: 510.420.3369 direct
Phone: 510.420.0700 main
Fax: 510.420.9170
Cell: 510.385.0509

Email: bfong@CRAworld.com

www.CRAworld.com

Think before you print 

Perform every task the safe way, the right way, every time!

This email may contain confidential and privileged material for the sole use of the intended recipient. Any review or distribution by others is strictly prohibited. If you are not the intended recipient, please contact the sender and delete all copies.

From: Wickham, Jerry, Env. Health [mailto:jerry.wickham@acgov.org]

Sent: Thursday, August 12, 2010 11:36 AM

To: Fong, Bryan

Cc: Project Email Hold; Nagulapaty, Subbarao; Lundberg, Matthew

Subject: RE: 511000 - RO0000327 - Taxi and Taxi Inc - REQUEST FOR EXTENSION (DPE SYSTEM INSTALL) - 2345 International Blvd, Oakland, CA~COR-511000~

Bryan ,

Based upon your request and the information presented below, the proposed schedule below is acceptable for implementation of the DPE system installation. Significant delays have occurred on this project. Please work to assure that the installation schedule is met without further delay.

Regards,

Jerry Wickham

Alameda County Environmental Health

1131 Harbor Bay Parkway

Alameda, CA 94502

510-567-6791

jerry.wickham@acgov.org

From: Fong, Bryan [mailto:bfong@craworld.com]

Sent: Thursday, August 12, 2010 9:29 AM

To: Fong, Bryan; Wickham, Jerry, Env. Health

Cc: Project Email Hold; Nagulapaty, Subbarao; Lundberg, Matthew

Subject: RE: 511000 - RO0000327 - Taxi and Taxi Inc - REQUEST FOR EXTENSION (DPE SYSTEM INSTALL) - 2345 International Blvd, Oakland, CA~COR-511000~

Jerry,

I noticed I made a typo on some of the projected scheduled dates which should be 2011 instead of 2010. Please see corrections below in "red".

Bryan A. Fong

Conestoga-Rovers & Associates (CRA)

5900 Hollis St, Suite A

Emeryville, CA 94608

Phone: 510.420.3369 direct


Phone: 510.420.0700 main

Fax: 510.420.9170

Cell: 510.385.0509

Email: bfong@CRAworld.com

www.CRAworld.com

Think before you print 

Perform every task the safe way, the right way, every time!

This email may contain confidential and privileged material for the sole use of the intended recipient. Any review or distribution by others is strictly prohibited. If you are not the intended recipient, please contact the sender and delete all copies.

From: Fong, Bryan
Sent: Wednesday, August 11, 2010 5:16 PM
To: 'Wickham, Jerry, Env. Health'
Cc: Project Email Hold; Nagulapaty, Subbarao; Lundberg, Matthew
Subject: 511000 - RO0000327 - Taxi and Taxi Inc - REQUEST FOR EXTENSION (DPE SYSTEM INSTALL) - 2345 International Blvd, Oakland, CA~COR-511000~

Hello Jerry,

Subject: Fuel Leak Case No. RO0000327 and Geotracker Global ID T0600101337, Taxi Taxi, 2345 International Blvd., Oakland, CA 94601

In correspondence dated July 7, 2006, ACEH requested implementation of the DPE system proposed in Cambria Environmental Technology, Inc's Feasibility Study and Corrective Action Report dated June 14, 2006. Project implementation was delayed and the latest extension to install the system was extended to August 21, 2010 per your e-mail dated July 30, 2010.

We request an extension for system installation and submittal of the DPE System Start-Up Report to April 29, 2011

The extension is requested for the following project delays:

- **Project Funding** - Project is a paid when paid contract and was formerly a Priority Class "C" Claimant with the UST Fund until recently approved to Class "B" on February 23, 2010. Prior to March 23, 2010 project A/R was over 100K. Remediation work was placed on hold until CRA received reimbursement for outstanding A/R.
- **Additional System Installation Coordination** – Project work was delayed 2+ years. Confirmation of the validity of the original vendor bids for equipment and installation contractor, re-coordination of the utility service installation, update of the EBMUD discharge permit, update of the BAAQMD permit, and re-approval of the City of Oakland design plans was necessary.

Project progress:

- Project was approved to a Priority Class "B" Claimant with the UST Fund.
- Reimbursement of outstanding A/R was received.
- CRA procured revised/updated bids from vendors for remediation equipment and installation contractor.
- CRA re-coordinated utility service installation
- CRA updated EBMUD discharge permit
- CRA updated BAAQMD permit

Projected Remediation System Installation Schedule:

- 8/27/2010 – Receive approved budget from client for remediation system installation
- 9/1/2010 – Order remediation equipment
- 11/30/2010 – Tentative remediation equipment arrival
- 12/1/2010 – Begin construction/installation activities
- 1/28/2011 – End construction/installation activities
- 2/28/2011 – System start-up completion
- 4/29/2011 – Submit DPE System Start-Up Report

If you would like to discuss this further please contact me.

Thank you for your consideration.

Bryan A. Fong

Conestoga-Rovers & Associates (CRA)

5900 Hollis St, Suite A
Emeryville, CA 94608

Phone: 510.420.3369 direct


Phone: 510.420.0700 main

Fax: 510.420.9170

Cell: 510.385.0509

Email: bfong@CRAworld.com

www.CRAworld.com

Think before you print 

Perform every task the safe way, the right way, every time!

This email may contain confidential and privileged material for the sole use of the intended recipient. Any review or distribution by others is strictly prohibited. If you are not the intended recipient, please contact the sender and delete all copies.