

# C A M B R I A

November 10, 2006

- Sent via e-mail -

Mr. Jerry Wickham, P.G.  
Alameda County Environmental Health Services  
1131 Harbor Bay Parkway, Suite 250  
Alameda, California 94502  
510/567-6791

RE: **Request for Extension – DPE System Start-Up Report.**  
Wong/World Credit Union  
2345 International Boulevard, Oakland, California 94606  
Cambria Project No. 513-1000; Fuel Leak Case No. RO0000327



Dear Mr. Wickman,

On behalf of Aaron and Stanley Wong, Cambria Environmental Technology, Inc. (Cambria) requests an extension for submittal of the DPE System Start-Up Report. The original due date is November 15, 2006. **We are requesting an extension to August 30, 2007.**

Following is list of relevant issues with dates:

- July 7, 2006: Letter from ACEH with "November 15, 2006 DPE System Start-Up Report"
- August 22, 2006: Submitted a Cost Pre-Approval Request for Remediation Design and Permitting to Dave Charter with State Water Resource Control, Division of Financial Assistance, UST Cleanup Fund. No reply.
- October 6, 2006: Submitted e-mail to D. Charter requesting a status report on our pre-approval request. No reply.
- November 8, 2006: Submitted e-mail to D. Charter requesting a status report on pre-approval and stated that if we have not heard back from him by November 15, 2006 we will assume that we can proceed with the current phase of the remedial effort.

Assuming that we proceed in mid-November 2006 on the remediation system, with or without pre-approval, following is an anticipated schedule:

- January 30, 2007: Complete design and permitting for remediation system.
- April 30, 2007: Complete installation of remediation system (excluding PG&E hookup).
- June 30, 2007: Complete PG&E hookup.
- July 10, 2007: Remediation system start-up.
- July 30, 2007: End start-up phase and receive laboratory data.
- August 30, 2007: Submit DPE System Start-Up Report.

Cambria  
Environmental  
Technology, Inc.

5900 Hollis Street  
Suite A  
Emeryville, CA 94608  
Tel (510) 420-0700  
Fax (510) 420-9170

# C A M B R I A

Two areas out of our control is the time required for the City of Oakland to review and approve the permit and PG&E to design and install the utility hookup. The City of Oakland can take four to eight weeks to review and approve a permit for a remediation system. PG&E typically takes four to six months after we submit our design to when they hookup the utility. Therefore, based on these constraints, our proposed schedule and request for an extension are reasonable.

Thank you for your time and consideration. If you have specific questions concerning the remediation system, please contact Mr. Subbarao Nagulapaty at 510/420-3361. Please contact me for any reason, at 510/420-3307.



Sincerely,  
Cambria Environmental Technology,

Mark Jonas, P.G.  
Senior Project Manager