

PACIFIC  
ENVIRONMENTAL  
GROUP, INC.

May 19, 1995  
Project 310-058.3B

Ms. Tina Berry  
Unocal Corporation  
2000 Crow Canyon Place, Suite 400  
San Ramon, California 94583

Re: Status of Work  
Unocal Service Station 5760  
376 Lewelling Boulevard at Usher Street  
San Lorenzo, California

ENVIRONMENTAL  
PROTECTION  
95 MAY 25 PM 2:21

Dear Ms. Berry:

This letter was written by Pacific Environmental Group, Inc. (PACIFIC) to notify Unocal Corporation (Unocal) of schedule changes involving the corrective action implementation.

The implementation schedule presented by PACIFIC dated February 1, 1995 has been revised, and is attached to this letter as Figure 1. Please note that Tasks 1 and 2 have been completed, and that Tasks 3, 4, 5, and 6 are underway. Under this schedule the site should be ready for construction in August, and Tasks 8 and 9 in September.

Besides the Building permit (or other) required from the Alameda County Building Department, two other permits are necessary for operation of the soil vapor and temporary dewatering systems; a Bay Area Air Quality Management District (BAAQMD) Permit to Operate, and a Special Discharge Permit from the Oro Loma Sanitary District (OLSD). The BAAQMD permit application was prepared then submitted on April 6, 1995, while the OLSD permit application is being prepared and will be submitted by May 17, 1995. The BAAQMD will issue an Authority to Construct upon approval of the application, and a Permit to Operate upon construction completion and approval of the Source Test Report.

Once the design plans have been approved by Unocal, PACIFIC will submit them to the Alameda County Building Department and Health Care Services Agency for permit release. The final design will specify soil vapor treatment by either vapor phase carbon or catalytic/thermal oxidation. Dewatering treatment will be performed using aqueous phase carbon prior to discharge to the OLSD.

May 19, 1995  
Page 2

If you have any further questions, please feel free to call.

Sincerely,


**Pacific Environmental Group, Inc.**

A handwritten signature in cursive script, appearing to read "R. L. Giattino".

Robert L. Giattino  
Project Engineer

Attachment: Figure 1 - Revised Implementation Schedule (May 15, 1995)

cc: **Ms. Amy Leech, Alameda County Health Care Services Agency**



Revision Date: May 15, 1995

3100583B\IMP\SCH4.VSD



PACIFIC ENVIRONMENTAL GROUP, INC.

Unocal Service Station 5760  
376 Lewelling Boulevard  
San Lorenzo, California

Revised Implementation Schedule

FIGURE:  
1

PROJECT:  
310-058.3B