



Antea USA, Inc.  
312 Piercy Road  
San Jose, California, 95138 USA  
[www.anteagroup.com](http://www.anteagroup.com)

**RECEIVED**  
11:55 am, Sep 30, 2011  
Alameda County  
Environmental Health

September 29, 2011

Paresh Khatri  
Alameda County Health Care Services Agency  
1131 Harbor Bay Parkway  
Alameda, California 94502-6577

Re: **Technical Report – Extension Request**  
Remedial Action Investigation Work Plan  
76 (Former BP) Service Station No. 2611117  
7210 Bancroft Avenue  
Oakland, California

Dear Mr. Khatri,

I declare under penalty of perjury that, to the best of my knowledge, the information and/or recommendations contained in the attached report is/are true and correct.

If you have any questions or need additional information, please call me at (408) 826-1874.

Sincerely,

A handwritten signature in blue ink, appearing to read "Doug K. Umland".

**Douglas K. Umland, P.G.**  
Senior Project Manager  
[doug.umland@anteagroup.com](mailto:doug.umland@anteagroup.com)  
Antea Group

Enc: Antea Group, *Technical Report – Extension Request*, dated September 29, 2011.



Antea USA, Inc.  
312 Piercy Road  
San Jose, California 95138 USA  
[www.anteagroup.com](http://www.anteagroup.com)

September 29, 2011

Paresh C. Khatri  
Alameda County Environmental Health Department  
1131 Harbor Bay Parkway, Suite 250  
Alameda, California 94502-6577

Subject: **Technical Report - Extension Request**  
Former BP Service Station No. 11117  
7210 Bancroft Avenue, Oakland, California  
Fuel Leak Case No. RO0000356  
GeoTracker Global ID No. T0600100201

Dear Mr. Khatri:

Antea Group®, Formerly Delta Consultants, has received Alameda County Environmental Health Department's (ACEH) September 1, 2011 agency letter responding to Antea Group's August 3, 2011 *Remedial Action Investigation Work Plan*. The ACEH's agency letter specified a due date of December 2, 2011 for the soil/water investigation and pilot testing report. Due to scheduling, pilot testing, and bench-scale testing durations, Antea Group is requesting an extension of the due date for report submittal.

As discussed in the *Remedial Action Investigation Work Plan* and ACEH's agency letter, Antea Group will perform bench-scale tests to evaluate several In-Situ Chemical Oxidation (ISCO) strategies. Bench scale testing requires up to 90 days for completion. Fieldwork to collect soil/water samples for use during the bench scale testing is set for the week of October 3, 2011. The required due date of December 2, 2011 will not allow Antea Group to complete these tests and evaluate the results in time to be reported by this due date. Therefore, **Antea Group is requesting the ACEH extend the technical report due date to February 3, 2012.** An extension of the due date will allow a complete evaluation of the ISCO bench-scale test results, soil and groundwater analytical results, and pilot testing results to develop a remedial path forward for the site.

If you have any questions regarding this extension request, reporting requirements, or need additional information, please do not hesitate to contact me at (800) 477-7411.

Sincerely,

A handwritten signature in blue ink, appearing to read "Douglas K. Umland".

**Douglas K. Umland, P.G.**  
Senior Project Manager  
[doug.umland@anteagroup.com](mailto:doug.umland@anteagroup.com)  
Antea Group

Cc: Diane Clark, Eastmont Town Center  
Shannon Couch, ARCO  
Bill Borgh, ConocoPhillips  
Jim Givens, Argonaut Financial Services, Inc.