

From: [Soo, Kit, Env. Health](#)
To: "Peter Sims"
Cc: [Roe, Dilan, Env. Health](#); [Carolyn Fong \(carolynfong1@sbcglobal.net\)](mailto:carolynfong1@sbcglobal.net); [Kris Larson](#); [Forrest McFarland](#); [Schultz, Robert, Env. Health](#)
Subject: RE: RO0382 Chun Soil Vapor Investigation Report
Date: Wednesday, May 10, 2017 10:34:00 AM
Attachments: [image001.png](#)
[image002.png](#)
[image003.png](#)

Hi Peter,

Based on your email request below, the request for extension is acceptable and is granted. The Soil Vapor Investigation Report is now due on June 16, 2017.

Please let me know if you have any further questions.

Thanks, Kit

From: Peter Sims [mailto:psims@ninyoandmoore.com]
Sent: Wednesday, May 10, 2017 7:30 AM
To: Soo, Kit, Env. Health <Kit.Soo@acgov.org>
Cc: Roe, Dilan, Env. Health <Dilan.Roe@acgov.org>; Carolyn Fong (carolynfong1@sbcglobal.net) <carolynfong1@sbcglobal.net>; Kris Larson <klarson@ninyoandmoore.com>; Forrest McFarland <fmcfarland@ninyoandmoore.com>
Subject: RO0382 Chun Soil Vapor Investigation Report

Hi Kit,

The laboratory handling the soil vapor analysis is having instrumentation issues that reduces the number of samples they can analyze at a time. This means it is taking longer than expected to complete the soil vapor sample analysis. As of this morning, we have not yet received the soil vapor sample analytical results for the soil vapor samples that were collected on April 27, 2017. I'd like to request an extension to the due date for the Soil Vapor Investigation Report. The due date stated in the attached directive letter is May 16, 2017, and with your approval I would like to extend that to June 16, 2017.

Regards,

Peter D. Sims, LEED AP
Project Environmental Geologist
Ninyo & Moore
Geotechnical & Environmental Sciences Consultants
1956 Webster Street, Suite 400 | Oakland, California 94612
(510) 343-3000 (x15216) | (510) 327-9335 (Cell)
psims@ninyoandmoore.com
www.ninyoandmoore.com

30 Years of Quality Service



