

**From:** [Detterman, Karel, Env. Health](mailto:Karel.Detterman@acgov.org)  
**To:** "Phillips, Hollis"  
**Cc:** [Roe, Dilan, Env. Health](mailto:Dilan.Roe@acgov.org)  
**Subject:** RE: RO426 Former BP 11109 - Reporting Extension Request  
**Date:** Friday, March 06, 2015 4:00:51 PM

---

## **REVISED TECHNICAL REPORT REQUEST**

Please upload technical reports to the ACEH ftp site (Attention: Karel Detterman), and to the State Water Resources Control Board's Geotracker website, in accordance with the following specified file naming convention and schedule:

- **May 8, 2015 ~~March 6, 2015~~ ~~December 5, 2014~~ ~~September 30, 2014~~** – Soil and Groundwater Investigation Report and updated tabular Site Conceptual Model  
File to be named: RO426\_SWI\_SCM\_R\_yyyy-mm-dd

Karel Detterman, PG  
Hazardous Materials Specialist  
Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
Direct: 510.567.6708  
Fax: 510.337.9335  
Email: [karel.detterman@acgov.org](mailto:karel.detterman@acgov.org)

PDF copies of case files can be downloaded at:

<http://www.acgov.org/aceh/lop/ust.htm>

---

**From:** Phillips, Hollis [<mailto:Hollis.Phillips@arcadis-us.com>]  
**Sent:** Tuesday, March 03, 2015 6:40 PM  
**To:** Detterman, Karel, Env. Health  
**Cc:** Roe, Dilan, Env. Health  
**Subject:** RO426 Former BP 11109 - Reporting Extension Request

Karel:

Our revised reporting deadline for the investigation at RO426 former BP11109 expires on March 6. However we are still continuing to try to acquire our encroachment permit.

The primary delay in moving forward with permitting is due to prior well installations (MW-8 and MW-9) which were not properly permitted during the install process. We had to permit these wells first before we were allowed to apply for permits for the CPT borings. Currently, the City of Oakland is drafting the indenture agreement which is almost ready (according to the City) to be signed by both parties (City of Oakland and Property Owner) to permit these historic wells.

We are currently waiting on approval of the traffic control plan for the CPT work following a number of edits (all requested at different times) by the City. Eventually, when the TCP is approved, another

indenture agreement will be signed by both parties (City of Oakland and Property Owner). The waiting period for the City to draft an indenture agreement is currently unknown. Chris Bacina (City of Oakland) originally stated 4-6weeks, but said this time period has been extended due to short staffing at the City.

It should be noted the City of Oakland has had all permit applications since last July 2014. We were then asked to submit all new applications on 2015 forms, which we have done.

In an optimistic world, I would like to execute the work in late April/early May and will push the City to meet these deadlines. If we assume early May for field work can we get a report extension until June 30, 2015? I apologize for continuing to ask for an extension but we really have not been dragging our feet and we would love to move forward with this work. I have never had a permitting process take this long. If there is anything you can do to speed up the process (call Chris Bacina?) it would be appreciated.

Hollis

**Hollis E. Phillips** | Principal Geologist | [hollis.phillips@arcadis-us.com](mailto:hollis.phillips@arcadis-us.com)

ARCADIS U.S., Inc. | 100 Montgomery Street, Suite 300 | San Francisco, CA, 94104

T: 415.432.6903 | M: 510.219.7764 | F: 415.374.2745

Connect with us! [www.arcadis-us.com](http://www.arcadis-us.com) | [LinkedIn](#) | [Twitter](#) | [Facebook](#)

Professional Registration / CA-PG 6887

ARCADIS, Imagine the result

Please consider the environment before printing this email.