

## Wickham, Jerry, Env. Health

---

**From:** James Barnard [JBarnard@deltaenv.com]  
**Sent:** Monday, December 06, 2010 12:23 PM  
**To:** Wickham, Jerry, Env. Health  
**Subject:** Site 4186 - 1771 First Street, Livermore

Hi Jerry!

I respectfully request a due date extension for the Work Plan to Supplement Groundwater Monitoring from December 10, 2010, to February 10, 2011.

The reason for this extension is to gather data from TRC's M&S event that will occur on December 20, 2010. The data gathered will assist in developing a table that will document TBA concentrations from 2009 for wells MW-10 and MW-11 (both installed in 2009) that are located in the middle aquifer. Other middle zone monitoring wells onsite and offsite show no TBA.

Another reason is the ongoing Chevron-COP site transition. We discussed this on the phone.

There, I respectfully request the due date extension to be extended to February 10, 2011.

Thank you, Jerry.

Respectfully,

Jim

**Jim Barnard, P.G. | Senior Project Manager | North American Operations Group  
Delta Consultants, an Oranjewoud N.V. Company**

Direct: +1 916.503.1279 | Mobile: +1 916.764.9928 | Fax: +1 916.638.8385

[jbarnard@deltaenv.com](mailto:jbarnard@deltaenv.com) | [www.deltaenv.com](http://www.deltaenv.com)

GMT -6

**Sustainable Strategies for Global Leaders**

Member of Inogen® | [www.inogenet.com](http://www.inogenet.com)

Confidentiality Notice: If you are not the intended recipient of this email, please delete it. Thank you.