

## Wickham, Jerry, Env. Health

---

**From:** Wickham, Jerry, Env. Health  
**Sent:** Thursday, May 27, 2010 11:15 AM  
**To:** 'Lee, Nathan'  
**Cc:** Wilken, Brandon  
**Subject:** RE: RO 0439 9-0917 5280 Hopyard Road Sub-Slab and Vapor Probe Installation Extension

Nathan,

Based on your request, the schedule for submittal of a report documenting vapor probe installation and sampling for the above referenced case is extended to August 27, 2010.

Regards,

**Jerry Wickham**

Alameda County Environmental Health  
1131 Harbor Bay Parkway  
Alameda, CA 94502  
510-567-6791  
[jerry.wickham@acgov.org](mailto:jerry.wickham@acgov.org)

---

**From:** Lee, Nathan [mailto:[nlee@croworld.com](mailto:nlee@croworld.com)]  
**Sent:** Thursday, May 27, 2010 11:02 AM  
**To:** Wickham, Jerry, Env. Health  
**Cc:** Wilken, Brandon  
**Subject:** RO 0439 9-0917 5280 Hopyard Road Sub-Slab and Vapor Probe Installation Extension

Mr. Jerry Wickham,

As we discussed on the phone, CRA is requesting a deadline extension for the report submittal regarding the installation and sampling of the sub-slab vapor probes and VP-6. We are asking for an extension due to site construction activities and wet weather which have caused delays in the installation of the vapor probes. We would like to submit the report documenting the vapor probe installation activities on August 27, 2010.

Thanks,

**Nathan Lee, P.G.**

**Conestoga-Rovers & Associates (CRA)**

5900 Hollis Street, Suite A  
Emeryville, CA 94608

Phone: 510.420.3333

Fax: 510.420.9170

Cell: 510.385.2499

Email: [nlee@CRAworld.com](mailto:nlee@CRAworld.com)