



Working To Restore Nature

RECEIVED 12/11/92

3315 Almaden Expressway, Suite 34  
San Jose, CA 95118  
Phone: (408) 264-7723  
Fax: (408) 264-2345

# TRANSMITTAL

**TO:** Mr. Scott Seery  
Alameda County Health Care Services  
80 Swan Way, Room 200  
Oakland, California 94

**DATE:** December 11, 1992  
**PROJECT NUMBER:** 61026.02  
**SUBJECT:** Site Status Updates

**FROM:** Joel Coffman  
**TITLE:** Project Geologist

**WE ARE SENDING YOU:**

COPIES	DATED	NO.	DESCRIPTION
1	12/11/92	61026.02	Site Status Updates

**THESE ARE TRANSMITTED** as checked below:

- For review and comment     Approved as submitted     Resubmit \_\_ copies for approval
- As requested                     Approved as noted             Submit \_\_ copies for distribution
- For approval                     Return for corrections     Return \_\_ corrected prints
- For your files

Copies: 1 to RESNA project file no. 61026.02

3315 Almaden Expressway, Suite 34  
San Jose, CA 95118  
Phone: (408) 264-7723  
Fax: (408) 264-2345

December 11, 1992  
1211SSEE.2152  
61026.02

Mr. Scott Seery  
Alameda County Health Care Services Agency  
Department of Environmental Health  
80 Swan Way, Room 200  
Oakland, California 94624

**Subject:** Site Status Update for ARCO Station 2152, 22141 Center Street, Castro Valley, California.

Dear Mr. Seery:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during November 1992, and site activities anticipated for the month of December 1992.

#### **November 1992 Activities**

- Performed quarterly groundwater monitoring and sampling.
- Initiated construction of interim soil remediation system at the site in October 1992.

#### **Anticipated for December 1992**


- Continue monthly groundwater monitoring.
- Initiate completion of construction of interim soil remediation system at the site. System start-up tentatively scheduled for February 1993 (deadline for start-up is no later than March 15, 1993).

Site Status Update  
ARCO Station 2152, Castro Valley, California

December 11, 19922  
61026.02

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely,  
RESNA Industries Inc.



Joel Coffman  
Project Geologist

cc: Mr. Michael Whelan, ARCO Products Company  
Mark Thomson, Alameda County District Attorney's Office  
Richard Hiatt, Regional Water Quality Control Board