

JONAS & ASSOCIATES INC.

Environmental Consultants

2815 Mitchell Drive, Suite 209 • Walnut Creek, CA 94598 • Tel: (510) 933-5360 • Fax: (510) 933-5362 June 24, 1998

Ms. Madhulla Logan Alameda County Environmental Health Care Services 1131 Harbor Bay Parkway, 2nd Floor Alameda, California 94502 (510) 337-9335

Subject: Workplan for Removal of Hydraulic Hoists

Project: Oakland Continental General Tire

J&A #: GT-213

Dear Ms. Logan:

On behalf of Continental General Tire, presented below is a brief workplan for the removal of four single and two heavy hoists at the Continental General Tire's facility located at 1201 14th Avenue, in Oakland, California.

Scope of Work

As presented in Figure 1, there are four single and two heavy hoists at the Continental General Tire's Oakland facility. Continental General Tire has requested Jonas & Associates Inc., to remove these hoists. Presented below are the tasks associated with these activities.

Task 1: Remove Hoists

- Drain the liquid contained in the hoists into 55-gallon drums.
- Remove four single and two heavy hydraulic hoists.
- Stockpile the excavated soil/concrete (inside the facility).

Task 2: Waste Management

- Label drums and place a visqueen over the stockpiled soil.
- Collect and analyze two composite liquid samples from the 55-gallon drums. Analyze
 the samples for oil & grease (EPA 413.1), volatile halogenated organics (8010), total
 extractable petroleum hydrocarbons as diesel, kerosene, and motor oil (TEPH-dkmo)
 (EPA 3550/3510/8015M), LUFT heavy metals (EPA 6010), and LUFT metals using
 extraction methods TCLP and STLC (EPA 1311/1310).
- Collect and analyze one soil/concrete stockpile. Analyze the sample for the same parameters as the liquid samples.
- Transport and dispose of the drums containing liquid.
- Transport and dispose of the soil/concrete stockpile.
- Arrange transfer of the metal hoists to a metal scavenger.

Jonas & Associates Inc.

June 24, 1998 Ms. Madhulla Logan Alameda County Environmental Health Care Services

Task 3: Soil Sampling and Analysis

- Collect one soil sample from each excavated hoist area (total of six samples).
- Analyze the samples for TEPH-dkmo, total petroleum hydrocarbons as gasoline (TPH-g) and benzene, toluene, ethylbenzene, and total xylenes (BTEX) (EPA 5030/8015 & 8020). These samples will be analyzed within a 24-hour period. Should the analytical results indicate detection of any of the parameters, all the samples shall also be analyzed for LUFT metals and volatile halogenated organics.
- Submit results to the County for approval to backfill.

Task 4: Backfilling and Paving

- Backfill the excavated areas with gravel.
- Plug pipes associated with the hoists with concrete.
- Resurface the area with concrete.

Task 5: Preparation of a Report

Prepare a report for submittal to the County for their review and approval.

We will begin work after your approval of this workplan.

Should you have any question or comment, please contact Romena Jonas at (925) 933-5360.

-Sincerely,

JONAS & ASSOCIATES INC.

Romena Jonas


Principa

Mark Jonas, R.G.

Registered Geologist #6392

cc: Mike McNally, Continental General Tire

Attachment: Check 1466 for \$1,500.00



- Interior Lights are Flourscent tube.
 Fixtures hung on chain at 9' height not directly over hoists.
- 2) Tracks for Roll up Doors are @ 10'8" above floor no other obstructions overhead.
- 3) Roof has vents which should aid in equipment exhaust venting.

GENERAL TIRE
Oakland Facility
12th Ave. and 14th Street
OAKLAND, CALIFORNIA

Prepared by

JONAS & ASSOCIATES INC.

Date: 6-14-98 Figure 1 Drawing Number GT213 - fig 1