

ENVIRONMENTAL & ENGINEERING SERVICES

www.aeiconsultants.com

June 17, 2009

Mr. Jerry Wickham Alameda County Health Care Services Agency 1131 Harbor Bay Parkway, Suite 250 Alameda, CA 94502 **RECEIVED**

1:51 pm, Jun 19, 2009

Alameda County Environmental Health

Subject:

Project Schedule Update - Extension Request

10700 MacArthur Boulevard Oakland, California AEI Project No. 261829 Toxics Case No. RO0002580

Dear Mr. Wickham:

In a letter dated December 16, 2008, AEI requested that the Alameda County Health Care Services Agency (ACHCSA) allow for an extension in order to complete the approved pilot study test for the above referenced site. Subsequently, the ACHCSA approved the extension request and issued a new deadline of June 16, 2009 to complete the pilot testing activities. The pilot testing activities are (and have been) proposed to be performed concurrent with the other tenant improvements at the property. Unfortunately, for a variety of reasons, tenant improvements have not been implemented and this work has not yet been performed.

A firm timeline for the tenant improvements is not available but improvements are expected to commence in August 2009. At that time, pilot study activities will take place in conjunction with redevelopment activities and the ACHCSA will be given adequate notification of scheduled field dates prior to beginning the work. The subject site has been vacant, and will remain vacant, until all pilot study activities have been completed. AEI apologizes for the necessity of another extension request, but reiterates that the site will remain vacant until pilot study activities are completed.

In the meantime if you have any questions, please I can be reached at 925/746-6028 or at jasmith@aeiconsultants.com.

Sincerely,

AEI Consultants

Jeremy Smith

Senior Project Manager

Jay-Phares Corporation Attn: Mr. John Jav

10700 MacArthur Blvd. #200, Oakland, CA 94605