

July 19, 1995

Mr. Barney Chan Hazardous Materials Specialist Alameda County Health Care Services Agency Department of Environmental Health 1131 Harbor Bay Parkway, Suite 250 Alameda, California 94502-6577

RE: Update on Schedules for Remediation and for Additional Site Investigation at Young's Cleaners, 10700 MacArthur Blvd., Oakland

By Facsimile

Dear Mr. Chan:

Since July 14, the date of our last correspondence about the subject site, I have received an update from our client concerning the schedule for implementing the proposed work. We plan to proceed with the work in approximately the following sequence:

- I will be on-site tomorrow, Thursday, July 20, 1995 with our contract driller to decommission well AMW-2. We will start the well destruction at 9:00 AM, and we should be finished within about two to three hours.
- Because of our client's need to re-schedule the cleanup, we will start excavating in front of Young's Cleaners on Thursday, August 3 instead of Monday, July 24.
- Next week, we will begin installing the additional wells proposed in our work plan and in the addendum that you received and approved last week. We will start the wells on Thursday, July 27, and we will continue into Tuesday or Wednesday of the following week until we have finished the wells.

AUGEAS CORP.

July 19, 1995

Mr. Barney Chan Alameda County Health Care Services Agency 1131 Harbor Bay Parkway, Suite 250 Alameda County, CA 94502-6577

Page 2 of 2

Please call me at (415) 726-7700 with any questions you may have about this proposed schedule.

Sincerely,

Charles D. Convay

Augeas Corporation