

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Thursday, April 15, 2010 3:33 PM
To: 'Lydia Huang'
Cc: tmccoy@bbiconstruction.com
Subject: RE: Status of Investigation at 751-785 Brush Street, Oakland

Hi Lydia,

Based upon your request, the schedule for report submittal for case R02586 is extended to May 31, 2010.

Regards,
Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org

-----Original Message-----

From: Lydia Huang [mailto:lydia@baseline-env.com]
Sent: Thursday, April 15, 2010 1:22 PM
To: Wickham, Jerry, Env. Health
Cc: tmccoy@bbiconstruction.com
Subject: Status of Investigation at 751-785 Brush Street, Oakland

Hi Jerry,

This email requests an extension to deadline specified in your December 10, 2009 which required the submittal of the investigation report on April 18, 2010. We have experienced a significant delay in obtaining the encroachment permit from the City of Oakland for the two new off-site groundwater monitoring wells along Sixth Street. We began the process in January 2010, and it was not until about two weeks ago that the City approved the indenture agreement with the Brush Street Group allowing for the wells to be installed in a public right-of-way. The proposed four new wells within the former Francis Plating site were installed several weeks ago, and the two off-site wells were installed this past Monday. We are sampling all the wells today and tomorrow, and hope to have all the wells surveyed next week.

Therefore, we request that the report due date be postponed for six weeks to May 31, 2010 which would give us time to receive the chemical data from the laboratory and to carefully evaluate the new data. We will endeavor to submit the report earlier. Thank you for your consideration.

-Lydia Huang
Senior Engineer
BASELINE Environmental Consulting
5900 Hollis Street, Suite D
Emeryville, CA 94608
phone (510) 420-8686
fax: (510) 420-1707
email: lydia@baseline-env.com