

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Monday, March 05, 2012 8:10 AM
To: Morgan, Joe
Subject: Re: Request to extend the CPL Sunol Site Workplan due date to March 9, 2012

Joe,

Based on your request, the schedule for Work Plan submittal for case RO2892 is extended to March 9, 2012.

Regards,
Jerry Wickham
Alameda County Environmental Health

Sent from my iPad

On Mar 2, 2012, at 9:53 AM, "Morgan, Joe" <joe.morgan@urs.com> wrote:

Mr. Wickham, confirming my voicemail request we would like an extension of the Sunol Project workplan submittal date, from March 3, 2012 unto March 9, 2012. Thanks for your cooperation on this request. I apologize for any inconvenience this may cause. If you have any questions on this request, please call me.

Joe

Joe Morgan III

Senior Project Manager

URS Corporation

1333 Broadway, Suite 800

Oakland, CA 94612

New Outlook Email Address [.Joe.Morgan@URS.com](mailto:Joe.Morgan@URS.com)

Telephone 510-874-3201

Fax 510-874-3268

Cell 510-381-4130

This e-mail and any attachments contain URS Corporation confidential information that may be proprietary or privileged. If you receive this message in error or are not the intended recipient, you should not retain, distribute, disclose or use any of this information and you should destroy the e-mail and any attachments or copies.