



August 6, 2007

Mr. Jerry Wickham
Alameda County Health Care Services Agency
1131 Harbor Bay Parkway, Suite 250
Alameda, CA 94502

Subject: Deadline Extension Request
325 Martin Luther King Jr Way
Oakland, CA
RO0002930

Dear Mr. Wickham:

Due to scheduling issues with obtaining a limited-access rig to install the wells within the building at the above-referenced subject property, AEI is requesting a time extension for the Subsurface Investigation Report. The earliest the wells will be able to be installed is August 10, 2007, and after the installation development of the wells, and surveying will be performed.

AEI is requesting a deadline extension for September 7, 2007.

If you have any questions regarding this request, you can contact me via (925) 283-6000.
Thanks Jerry.

Sincerely,

Adrian Angel
Project Geologist