

R02930

Wickham, Jerry, Env. Health

To: Adrian Angel**Subject:** RE: 325 Martin Luther King Jr. Way, Oakland, CA - RO0002930

Adrian,

Based upon your request, the schedule for submittal of a Draft CAP for the above referenced site is extended to February 28, 2008.

Regards,

Jerry Wickham

Alameda County Environmental Health

1131 Harbor Bay Parkway

Alameda, CA 94502-6577

510-567-6791 phone

510-337-9335 fax

jerry.wickham@acgov.org

From: Adrian Angel [mailto:aangel@aeiconsultants.com]**Sent:** Tuesday, January 29, 2008 3:18 PM**To:** Wickham, Jerry, Env. Health**Subject:** 325 Martin Luther King Jr. Way, Oakland, CA - RO0002930

Good Afternoon Mr. Wickham,

This email reiterates our conversation late last week. A CAP for this site was requested by January 29, 2008. I am requesting an extension of a month, or February 28, 2008.

As I mentioned, we have some structural integrity concerns with performing soil excavation around the closed in-place UST. The precise location of the tank is unknown at this time, despite an exhaustive subsurface survey performed recently with the use of ground-penetrating radar. Right now we are going through different options with our client. One manner to get a good handle of where the tank is, is to do some hand-auger or geoprobe probing in the area of the tank. Once we know precisely where the tank is, we can determine whether the removal of the tank and/or soil excavation will be feasible.

I will make sure to keep you informed as to the status of the CAP. Should you have any questions whatsoever, please don't hesitate to contact me using the information provided below. Thank you kindly.

Regards,

Adrian M. Angel*Staff Geologist*

AEI Consultants

Environmental and Civil Engineering

Site Mitigation Department

3880 South Bascom Avenue, Suite 112

San Jose, CA 95008

1/29/2008