



**AEI**  
CONSULTANTS

2500 Camino Diablo, Walnut Creek, CA 94597  
tel 800-801-3224  
fax 925-944-2895

ENVIRONMENTAL & ENGINEERING SERVICES

www.aeiconsultants.com

January 9, 2008

Mr. Steven Plunkett  
Alameda County Health Care Services Agency  
1131 Harbor Bay Parkway, Suite 250  
Alameda, CA 94502

**RECEIVED**

2:20 pm, Jan 10, 2008

Alameda County  
Environmental Health

**Subject: Fuel Release Case**  
Request for Time Extension  
3442 Adeline Street / 3433 Chestnut Street  
Oakland, CA 94602  
Alameda County Fuel Leak Case No. RO0002936  
AEI Project No. 274761

Dear Mr. Plunkett:

The following is a formal request for a 30-day extension for the Phase II Investigation obtaining to the above referenced site originally due January 15, 2008. Field work commenced on December 20 & 21, 2007. Analytical results were significantly delayed due to the holiday season. Also additional soil analyses are still expected at this time. In order to create an adequate report for your review, as mentioned before, AEI would like to request a 30-day extension on the Phase II Investigation Report resulting in a proposed new due date of February 14, 2008. Please let me know if this is acceptable at your earliest convenience.

Please contact Peter McIntyre or myself if you have any questions. Mr. McIntyre can be reached at (925) 944-2899, ext 104, my extension is 141.

Sincerely,  
**AEI Consultants**

Harmony TomSun  
Project Manager