

Detterman, Mark, Env. Health

From: Cem Atabek [catabek@ninyoandmoore.com]
Sent: Friday, October 18, 2013 2:01 PM
To: Detterman, Mark, Env. Health; wpierce@western-forge.com; Michael Groom; Patrick O'Keeffe; Ray Chan; Craig Labadie
Subject: Schedule for Remediation at 540 Cleveland Avenue, Albany

All, we have confirmed the following schedule with the remediation contractor for 540 Cleveland Avenue in Albany:

Monday (10/21): Precon meeting, delineate excavations
Tuesday (10/22): Mobilize equipment, install SWPPP/BMPs
Wednesday - Friday (10/23 - 10/25): Excavation and stockpiling

We hope to complete all of the excavation and stockpiling in three days, however that will depend on the confirmation sample results. There may be some downtime between the excavation and off-hauling activities while we wait for landfill approval. We will provide updates on the schedule and any significant findings as things progress.

-Cem

Cem R. Atabek
Senior Project Engineer
Ninyo & Moore
Geotechnical & Environmental Sciences Consultants
1956 Webster Street, Suite 400
Oakland, California 94612
(510) 343-3000 (ext.15202)
(510) 343-3001 (Fax)
catabek@ninyoandmoore.com

New San Jose office
2149 O'Toole Avenue, Suite 10
San Jose, CA 95131
(408) 435-9000
(408) 435-9006 (Fax)

Experience · Quality · Commitment