


R03010 CORRES_#0911-6

FACSIMILE COVER SHEET



The Ronald V. Dellums Federal Building

General Services Administration
San Francisco Service Center, East Bay Office (9PF-B)
1301 Clay Street, Suite 280-N, Oakland CA 94612-5217
VOICE (510) 637-5669 FAX (510) 637-5008

Date: 11.10.09 # Pages (Including this cover) 3

From: **ROBBIE BROWN, PROCUREMENT TECHNICIAN**

To: Steven Blankett FAX Phone (510) 337-9335

Steven, here is your copy of the modification to cover the additional costs to existing contract # ~~GS-09P-09-WAM-0016~~ GS-09P-09-WAM-0016. Please fill-in Blks 15a,b,c and return the document back to me for continued processing.

If there is a problem with this transmission, please call ME at (510) 637-5669

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE OF PAGES 1 2
2. AMENDMENT/MODIFICATION NO. PS01	3. EFFECTIVE DATE NOV 10, 2009	4. REQUISITION/PURCHASE REQ. NO. 9P3PSFB-10-0010	5. PROJECT NO. (if applicable)	
6. ISSUED BY GSA, PBS, SAN FRANCISCO SERVICE CENTER EAST BAY OFFICE, 9PFB 1301 CLAY STREET, SUITE 280-N OAKLAND CA 94612-5223		CODE WA000	7. ADMINISTERED BY (if other than Item 6) See Block 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ENV AMERICA, INCORPORATED 244 CALIFORNIA ST STE 500 SAN FRANCISCO CA 941114317			DUNS: 787838754 Cega Code: 308T2	<input checked="" type="checkbox"/> 8A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/> 8B. DATED (SEE ITEM 11) <input checked="" type="checkbox"/> 10A. MODIFICATION OF CONTRACT/ORDER NO. GS-09P-09-WA-M-0016 <input type="checkbox"/> 10B. DATED (SEE ITEM 13) SEP 22, 2009
Yovtek Baisarowicz 415-989-9933 (x) 222 CODE 00016084			FACILITY CODE	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment your desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule
Modification Amount: \$6,000.00
Modification Obligated Amount: \$6,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE <input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input type="checkbox"/>	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
<input type="checkbox"/>	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
<input type="checkbox"/>	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organize by UCF section headings, including solicitation/contract subject matter where feasible.)
PS01 Modification is to cover the additional costs associated with oversite fees required by the Alameda County Environmental Health. Fees need to be received by ACEH before they will approve work plan for the excavation and testing of site.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Steven Plunkett Haze Mat Specialist	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jacqueline Peters, Dpty. Property Manager 510-937-6002
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	15C. DATE SIGNED 11/10/2009
15D. UNITED STATES OF AMERICA	16C. DATE SIGNED
(Signature of Contracting Officer)	

SCHEDULE Continued

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE \$	AMOUNT \$
0002	<p>(New Line Item)</p> <p>Modification issued to cover additional costs associated with oversight fees required by the Alameda County Environmental Health (ACEH). Fees need to be received by ACEH before they will approve work plan for excavation and testing of site.</p> <p>This modification will extend the performance period as well.</p> <p>MOD FC01 to GS-09P-09-WAM-0016 to increase contract amount by \$6,000.00. Total contract price to go from \$81,500.00 to \$87,500.00.</p> <p>Accounting and Appropriation Data: PJ9J01946.2010.192X.09.PG61.P092S410.516.PGA46. .CA0765KK. . \$3,000.00 PJ9J01946.2010.192X.09.PG61.P092S410.516.PGA46. .CA0779KK. . \$3,000.00 DELIVERY DATE: 11/02/2009 SHIP TO: 620 CENTRAL AVE ALAMEDA CA 94501-7815 FOB : Destination</p>	1.00	LO	NTE 6,000.00	NTE 6,000.00