


FACSIMILE COVER SHEET



The Ronald V. Dellums Federal Building

Alameda County

NOV 12 2009

Environmental Health

General Services Administration
San Francisco Service Center, East Bay Office (9PF-B)
1301 Clay Street, Suite 280-N, Oakland CA 94612-5217
VOICE (510) 637-5669 FAX (510) 637-5008

Date: 11.12.09

Pages (Including this cover) 3

From: **ROBBIE BROWN, PROCUREMENT TECHNICIAN**

To: Steven Plunkett

FAX Phone (510) 337-9335

*Steven, here is your copy of the signed
modification to existing Contract GS-09P-
09-0000-0006 for your records.*

If there is a problem with this transmission, please call ME at (510) 637-5669

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		7. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. PS01		3. EFFECTIVE DATE NOV 10, 2009		4. REQUISITION/PURCHASE REQ. NO. SP3PSFB-10-0010	
5. PROJECT NO. (if applicable)		6. ISSUED BY GSA, PBS, SAN FRANCISCO SERVICE CENTER EAST BAY OFFICE, SPFB 1801 CLAY STREET, SUITE 200-N OAKLAND CA 94612-6223		7. ADMINISTERED BY (if other than Item 6) See Block 6	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ENV AMERICA, INCORPORATED 244 CALIFORNIA ST STE 600 SAN FRANCISCO CA 941114317		DUNS: 78788754 Cage Code: 30872		9A. AMENDMENT OF SOLICITATION NO. 9B. DATED (SEE ITEM 11)	
Voutek Balsarowicz 415-988-9993 (x) 222 CODE 00018084		FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. GS-08P-09-WA-M-0016 9C. DATED (SEE ITEM 13) SEP 22, 2009	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) by completing items 8 and 15, and returning _____ copies of the amendment; (b) by acknowledging receipt of this amendment on each copy of the offer submitted; or (c) by separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and the amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
 See Schedule
 Modification Amount: \$6,000.00
 Modification Obligated Amount: \$6,000.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
<input checked="" type="checkbox"/>	
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF action headings, including solicitation/contract subject matter where feasible.)
 PS01 Modification is to cover the additional costs associated with oversight fees required by the Alameda County Environmental Health. Fees need to be received by AOEH before they will approve work plan for the excavation and testing of site.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as hereinafter changed, remains unchanged and in full force and effect.

16A. NAME AND TITLE OF SIGNER (Type or print) Steven Thibault, Site Mat Specialist	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Jacqueline Peters, Dpty. Property Manager
16B. CONTRACTOR/OFFEROR Edwin Peters	16C. DATE SIGNED 11/10/2009
(Signature of person authorized to sign)	16D. DATE SIGNED 11/12/09
	(Signature of Contracting Officer)

SCHEDULE Continued

ITEM NO.	SUPPLIES/SERVICES	QUANTITY	UNIT	UNIT PRICE \$	AMOUNT \$
0002	<p>(New Line Item)</p> <p>Modification issued to cover additional costs associated with oversight fees required by the Alameda County Environmental Health (ACEH). Fees need to be received by ACEH before they will approve work plan for excavation and testing of site.</p> <p>This modification will extend the performance period as well.</p> <p>MOD PC01 to GS-08P-09-WAM-0018 to increase contract amount by \$8,000.00. Total contract price to go from \$81,500.00 to \$89,500.00.</p> <p>Accounting and Appropriation Data: PJB01845.2010.182X.09.FG81.P082S410.516.PGA46. .CA0765KK. . \$8,000.00 PJB01845.2010.182X.09.FG81.P082S410.516.PGA46. .CA0779KK. . \$8,000.00 DELIVERY DATE: 11/03/2009 SHIP TO: 820 CENTRAL AVE ALAMEDA CA 94501-7516 FOB: Destination</p>	1.00	LO	<p>NTE 8,000.00</p>	<p>NTE 8,000.00</p>