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1. INTRODUCTION 

This Soil Management Plan (SMP) has been prepared to provide procedures and criteria to guide 

grading operations at the Former Holland Oil Site property located at 16301 East 14th Street in 

San Leandro, California (site, Figure 1). This SMP outlines the steps needed for excavation in areas 

where contaminated soil and/or groundwater potentially exist on site. This SMP is a preliminary 

draft document, and is for contractor use only. A final SMP will be prepared after the Draft 

Correctional Action Plan Implementation Report and this Draft SMP is reviewed by the Alameda 

County Department of Environmental Health (ACDEH). Comments issued by the ACDEH will be 

responded to and incorporated into each of the documents, which will then be finalized.  

The proposed use for the site is a park facility, which will include a skate park in the northern 

section, a dog park in the western section, a youth center in the eastern section, and asphalt park-

ing lots in the northwestern, southern, and southeastern sections of the site. The northwestern and 

southeastern parking lots will be located directly adjacent to East 14th Street, and a driveway 

will connect the northeastern and southern lots. A copy of the Park Redevelopment Plan is pre-

sented in Appendix A. 

2. BACKGROUND 

The site was utilized as a bulk fuel storage and distribution facility from the 1960s to the mid 

1980s. Eight underground storage tanks (USTs) were located on site; three contained gasoline, 

two contained diesel, two contained kerosene, and one contained Stoddard solvent. The USTs 

were removed in 1998 and the excavated overburden soil was placed back in the UST 

excavation. Additionally, two former structures, a warehouse located in the southwestern section 

and a small garage located in the central section of the site, were reportedly used for 

vehicle maintenance. 

A series of environmental evaluations of site soil and groundwater have been conducted on site 

since 1990. These evaluations reported the presence of a broad array of potential use-related 

chemicals at several locations on the site including gasoline, diesel, and kerosene-range 

petroleum hydrocarbons [constituents of concern (COCs)], primarily in areas where the former 
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USTs were located (Figure 2). Ultimately, a Correction Action Plan (CAP) was prepared by 

Amicus -Strategic Environmental Consulting in May 2009 (Amicus, 2009) based on total 

petroleum hydrocarbons as gasoline (TPH-g) and diesel (TPH-d) impacts to site soil and 

groundwater reported in previous site investigations. The CAP described proposed site 

remediation activities including the preferred remediation alternative, which was described in 

detail. The preferred remediation alternative was source removal through cellular excavation of 

COC impacted soils. A cleanup goal (CG) of 83 mg/kg was also recommended for both TPH-d 

and TPH-g impacted soils. A summary of remediation, confirmation sampling, and backfilling 

and compaction activities is below.  

2.1. Remediation Activities 

The excavation activities were conducted September 2 through September 25, 2009. The ex-

cavation activities included the destruction of several groundwater monitoring wells on site 

(Figure 2), which were permitted through the Alameda County Public Works Agency 

(ACPWA).  

The excavation included four specific areas (cells) where elevated concentrations of TPH-g 

and TPH-d where reported in soils during previous site investigations. The cells were desig-

nated A1, A2, B1, and B2 (Figure 2). Cells A1 and A2 cells had a planned excavation depth of 

10 feet bgs and Cells B1 and B2 had a planned excavation depth of 6 feet bgs. Previous site 

investigations indicated the shallow soil located outside of Cells A1, A2 and B1, B2 contained 

elevated levels of residual hydrocarbons. In order to be conservative and protective of future 

park users, the area was designated as Area C, and was scraped to a depth of 1 foot bgs. 

During excavation activities in Cells A1, A2, and B1, B2 soils were segregated into 

stockpiles containing potentially hydrocarbon-impacted soils and non-impacted soils based 

on field observations. The obviously impacted stockpiles were placed on and covered with 

plastic sheets to minimize dust and petroleum odors migrating offsite. Subsequent to 

excavation and/or over-excavation activities, confirmation soil samples were collected from 

the excavations bottoms and each of the four sidewalls and analyzed for TPH-d and TPH-g 
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using EPA Method 8015B to evaluate whether areas of impacted soil had been sufficiently 

removed to achieve the CG.  

Cell A1 was excavated to a depth of approximately 10 feet bgs in the planned area of excava-

tion and approximately 345 cubic yards (yds3) of soil was placed in the impacted soil stockpile 

located adjacent to the northeast of excavation cells B1 and B2 (Figure 3). Obvious petroleum 

contamination was present on the west wall of the cell upon reaching the planned excavation 

limit. The west wall was over-excavated one additional foot to a depth of 10 feet bgs.  

Cell A2 was excavated to approximately 10 feet bgs in the planned area of excavation and 

approximately 1,000 yds3 of soil was placed in the impacted soil stockpile located adjacent 

to the northeast of excavation cells B1 and B2. There was no obvious contamination found 

along the walls and floor of this excavation cell, and in accordance with the CAP, no further 

excavation was needed.  

Cell B1 was excavated to approximately 6 feet bgs in the planned area of excavation and 

approximately 200 yds3 of soil was placed in the impacted soil stockpile, located adjacent to 

the northeast of the excavation.  

Cell B2 was excavated to approximately 6 feet bgs in the planned area of excavation and 

approximately 200 yds3 of soil was placed in the impacted soil stockpile, located adjacent to 

the northeast of the excavation.  

The area designated Area C was located southwest of the boundary indicated on Figure 3 

and outside of the excavation cells A1, A2, B1, and B2. A scraper was used to excavate this 

area of the site to a depth of 1 foot below grade. Approximately 400 yds3 of soil was 

excavated from Area C. Large portions of Area C contained what appeared to be a degrading 

oily asphalt material within the top 1 foot. This material was placed into the impacted soil 

stockpile generated from excavation Cells A1, A2, B1, and B2 located northeast of 

excavation Cell B1. Discolored and odorous soil was observed in several sections of the 

southern portion of Area C once the excavation was completed. Ninyo & Moore field 

personnel determined by visual and physical inspection whether the soil being scraped 
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would be placed in the impacted or non-impacted soil stockpile. Area C soil that was not 

observed to be impacted was stockpiled in the northern section to ultimately be sampled and 

analyzed for reuse on site. 

2.2. Confirmation Sampling 

Initial confirmation sample analytical results did not reveal COC concentrations that ex-

ceeded their respective CGs, with the exception of a concentration of 210 mg/kg TPH-d 

detected in sample floor B2. Due to the low concentration relative to the CG of 83 mg/kg for 

TPH-d, and after concurring with the Alameda County Department of Environmental Health 

(ACDEH), a second sample was collected and labeled floor B2-B to confirm the original 

sample result. This sample was collected near the original sample location in the center of 

the excavation from a depth of approximately 6 inches below the excavation floor. The sam-

ple was analyzed for TPH-d using EPA Method 8015B. TPH-d concentrations in sample 

floor B2-B were detected at 8.1 mg/kg, below its CG of 83 mg/kg. This sample data was ac-

cepted by the ACDEH as an alternative confirmation sample to Floor B2. 

2.3. Fill Material Source 

All materials used to backfill the excavation cells were provided from other on-site areas of 

the property. Approximately one third of the backfill material came from the Area C soil 

stockpile stored in the northern section of the site. Laboratory results from the clean stock-

pile soil sampling indicated that TPH-d concentrations in the top one-half of the stockpile 

exceeded their respective CGs. Concentrations of polychlorinated biphenyls (PCBs) that ex-

ceeded San Francisco Bay Regional Water Quality Control Board Environmental Screening 

Levels (RWQCB ESLs for residential use) (RWQCB, 2008) were also detected in this sec-

tion of the stockpile. This soil was removed from the site and transported to a Class II 

landfill for proper disposal. Soils from the bottom half of the Area C clean stockpile con-

tained TPH-d concentrations that exceeded the CG of 83 mg/kg, which the highest 

concentration reported at 210 mg/kg. PCBs were also detected in this section of the stock-

pile, however the concentrations were below the RWQCB ESLs used for comparison. These 
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soils were authorized for re-use as backfill by the ACDEH, with recommendations that soil 

exceeding TPH CGs be placed in the bottom of the excavation.  

The remaining backfill material was excavated from the northern corner of the site (after all 

impacted stockpiled material was transported off site), which was historically a separate 

property, and operated as a used car dealership at the time Holland was in operation. Be-

cause historical documentation reviewed for this property indicated no environmental 

concern from past use, no soil samples were collected prior to soil excavation. Approxi-

mately two thirds of the material used for backfilling Areas A, B and C was excavated from 

this section of the site.  

2.4. Fill Material Geotechnical Test Results 

Geotechnical compaction testing was performed by Ninyo & Moore personnel on 

September 24, 2009, for backfilled cells A1, A2, B1, and B2. The testing was only 

performed on the upper most lift only. The test results did not meet 95 percent relative 

compaction. At the direction of HARD personnel, the compaction testing was not deemed 

critical due to future site development plans, and further compaction of backfilled soils was 

not conducted. 

3. PHYSICAL SETTING 

Site sedimentology information is based on observation of soil samples collected during investi-

gation activities conducted by Ninyo & Moore. Much of the site shallow subsurface is composed 

of approximately 1 to 2 feet of brown clayey, gravely sand fill material. Underlying the fill are 

layers of brown and grey silty sandy clay to approximately 5 feet below ground surface (bgs). 

From approximately 5 to 14 feet bgs, several layers of clayey sand and clean sand were observed 

in several site borings. A deeper unit of silty sand was observed at approximately 34 to 

37 feet bgs, which was underlain by grey silty clay from approximately 37 to the total depth ex-

plored of 40 feet bgs. Groundwater 
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Shallow groundwater was consistently encountered between approximately 8 and 9 feet bgs in 

previous investigations. The shallow groundwater was observed in a unit of sand with minor 

percentages of fine grained soils. Various additional saturated lenses of sand and sandy clay were 

observed during investigation activities by Ninyo & Moore personnel between 8 and 14 feet bgs. 

Static groundwater elevations measured in site monitoring wells ranged from 9.01 feet below top 

of casing (ft toc) during 2009 groundwater monitoring events. During the 2008 site investigation, 

a deeper water bearing zone consisting of clean sand was encountered between approximately 

34 and 37 feet bgs. 

4. REMOVAL OF SUBSURFACE FEATURES 

On September 4, 2009, a previously discovered hydraulic cylinder was removed from the ground 

in Area C near the center of the site. This cylinder remained in the ground following the demoli-

tion of previously existing buildings. No physical signs of petroleum contamination were 

observed for the soil surrounding the cylinder, so no further excavation was conducted. The soil 

adjacent to the cylinder did not have a petroleum odor and further excavation was not necessary. 

The approximate location of the cylinder is indicated on Figure 3. 

5. PURPOSE 

The purpose of this SMP is to monitor the excavation and grading activities in order to evaluate 

and manage known conditions and unknown environmental features that might be encountered 

during site excavation, grading, and development. This SMP provides procedures for the effec-

tive and prompt communication of the discovery of said environmental features to the RWQCB 

during site grading and development. This SMP and Health and Safety Plan (HSP) will discuss 

areas of the site presently impacted with constituents of concern and ways to limit the exposure 

of site workers and the general public to dust, vapors, and/or odors associated with the site grad-

ing operations.  
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6. PROGRAM PARTICIPANTS 

6.1. Ninyo & Moore Participants 

Ninyo & Moore will act as the environmental consultant and provide field oversight and 

management services if and when petroleum hydrocarbon impacted soils are encountered 

during site grading activities. Ninyo & Moore personnel will include a program manager 

and field coordinator. 

The SMP field coordinator for this project is: 

• To be determined, Ninyo & Moore (510) 633-5640 

The alternate SMP field coordinator for this project is: 

• To be determined, Ninyo & Moore (510) 633-5640 

The SMP program manager for this project is: 

• Ms. Lise Bisson, Ninyo & Moore (510) 633-5640 

The alternate SMP program manager for this project is: 

• Mr. Blair Bridges, Ninyo & Moore (510) 633-5640 

6.2. Owner's Participants 

The owner’s project director is: 

• Mr. Lawrence R. Lepore, Hayward Area Recreation and Park District 

6.3. General Contractor's Participants 

The general contractor’s project manager is: 

• To be determined 

The general contractor’s project site superintendent is: 

• To be determined 

The general contractor’s field health and safety field monitor is: 

• To be determined 

 

  

 

 



16301 East 14th Street February 5, 2010 
San Leandro, California Project No. 401314005 
 

401314005 R - SMP.doc 8

6.4. Regulatory Agency Participants 

• Mr. Jerry Wickham, ACDEH 

7. INDIVIDUAL RESPONSIBILITIES 

7.1. Ninyo & Moore SMP Field Coordinator 

The SMP field coordinator shall be responsible for the following tasks in the event that pe-

troleum hydrocarbon impacted soil is encountered during site excavation and grading 

activities: 

• Attend a pre-construction meeting with the owner’s participant and General Contractor 
to discuss areas where petroleum hydrocarbon impacted soil may be encountered.  

• Monitor excavation and grading operations visually if and when petroleum impacted 
soils are encountered during site excavation and grading activities; 

• Visually monitor for hazards such as vapor and dust exposure, heat stress and noise.  

• If encountered, report suspected unknown features and other unknown environmental 
conditions to the SMP program manager, and the owner's project director. The owner’s 
project director or a designee will initiate all non-emergency correspondence, including 
contacting the ACDEH. As directed and after having been permitted (if required), 
supervise activities related to unknown features and other unknown 
environmental conditions; 

• If and when needed, collect samples and arrange for laboratory analyses; and 

• Maintain record of soil sample locations. 

7.2. Ninyo & Moore SMP Program Manager 

The SMP program manager shall be responsible for the following tasks in the event that pe-

troleum hydrocarbon impacted soil is encountered during site excavation and grading 

activities: 

• Monitor the work of the SMP field coordinator; 

• Communicate field activities to the owner’s project director; 
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• Communicate with the SMP field coordinator to investigate unknown features and other 
unknown environmental conditions, if encountered;  

• Notify the ACDEH by phone if unknown features, other unknown environmental condi-
tions, hazards or deviations are encountered during field activities; 

• Evaluate results of soil sampling in accordance with the protocols and criteria set forth 
in Section 6; 

• Characterize, and delineate unknown features and other unknown environmental condi-
tions after consultation with the SMP field coordinator and the owner’s project director, 
and 

• Prepare reports of field activities. 

7.3. General Responsibilities 

It will be the responsibility of the owner’s participant and the SMP Program Manager to 

inform the ACDEH the redevelopment plan and any environmental activities conducted on 

site during excavation and grading activities. 

Ninyo & Moore personnel working at the site will have current HAZWOPER health and 

safety training. Ninyo & Moore will implement a HSP that covers Ninyo & Moore’s em-

ployees only. 

Meetings and conference calls with both the owner’s participant and ACDEH will occur 

when requested by the owner’s participant or ACDEH when unknown conditions of envi-

ronmental concern are encountered. 

8. ENVIRONMENTAL ACTIVITIES FOR SITE GRADING AND EXCAVATION 

The following presents the activities that will be performed prior to, during, and following the 

on-site grading and excavation activities. 

8.1. Pre-Excavation and Grading Activities 

Pre-excavation and grading activities will be conducted on site to minimize down time and 

interruptions of grading activities if unknown environmental features are encountered. 
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Pre-grading activities are intended to evaluate health and safety issues, and prepare and 

coordinate site individuals with their respective responsibilities. 

8.1.1. Health and Safety Plan 

Ninyo & Moore will prepare a HSP to protect Ninyo & Moore’s workers from COCs 

that might be encountered. Action levels for COCs will be established in the HSP. If 

these action levels are exceeded during excavation and grading activities, engineering 

controls will be established to mitigate site workers exposure to the constituents 

of concern. 

8.1.2. Pre-Grading Meeting 

The SMP program manager, the general contractor and the owner’s representative will 

be requested to attend a pre-grading meeting. The agenda of the meeting will include an 

oversight of the historical land use, environmental investigations, and remedial activi-

ties performed at the site. The meeting will also be held to discuss the procedure if 

unknown environmental features are encountered. Additionally, program participant in-

formation will be confirmed and updated as needed by the SMP program manager.  

8.2. During Grading and Excavation Activities 

Once grading and/or excavation have begun, the following activities will be performed. 

8.2.1. Dust and Odor Control 

The general contractor will monitor grading operations for fugitive dust and take such 

measures, as needed, such as the application of water or a change in operations or 

equipment in order to inhibit dust from leaving the site. Stockpiled soil will be covered 

with plastic sheeting, or other similar tarp material, at the end of each workday. 

8.2.2. Storm Water Control 

Storm water pollution can occur when surface water contacts disturbed soils in excava-

tion areas, exposed wastes, or soil stockpiles and subsequently flows off the site or into 
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storm drain systems. Best Management Practices (BMPs) will be implemented to con-

tain stormwater within the site perimeter and prevent uninhibited storm water runoff 

into storm drains, which often discharge directly to the Bay. 

During the dry season, dust control measures will be monitored to minimize excess ap-

plication of water to the site and soil stockpiles on the site. Excess dust control watering 

can produce sediment laden runoff water and can result in stormwater pollution. 

Throughout the duration of the project (regardless of dry or wet season activities), 

BMPs will be implemented and may include silt fences, straw bales, diversion dikes, 

storm drain inlet protection, outlet protection, visqueen covers, sediment traps, and/or 

sediment basins may be used to control storm water flow. Additionally, structural prac-

tices may be used to divert flows from exposed impacted soils, or otherwise limit runoff 

and the discharge of pollutants from exposed areas of the site containing impacted soil. 

8.2.3. Stockpile Sampling  

If COC impacted soil is encountered during excavation and grading activities, it will be 

placed on, and covered with, visqueen plastic. Stockpiles left overnight will also be 

covered with visqueen plastic. Waste profiling for off site disposal of the soil will in-

clude profiling critereia set forth by a disposal/recycling facility. The number of 

stockpile samples per volume of soil will include one four-point composite sample per 

400 cubic yards (CY) of soil, or as directed by the disposal facility. Sampling method-

ology will consist of collecting individual soil samples in glass containers, placing them 

in a cooler with ice, and shipping them, via courier to a certified analytical laboratory 

under completed chain of custody documentation. Upon sample receipt laboratory per-

sonnel will composite the samples. The composite samples will be analyzed using EPA 

Methods 8015M/8021 for TPH-d/TPH-g, and 8082 for polychlorinated biphenyls 

(PCBs), and additional Methods if requested by the disposal facility.  
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8.2.4. COC Impacted Soil Disposal, Loading, and Transport 

COC impacted soil that will be transported to a licensed disposal facility will be stored 

on plastic sheeting during excavation activities on site. Analytical results from compos-

ite samples collected from soil stockpiles will determine the classification of the soil or 

whether it can be reused on site. Impacted soil will be transported to either a Class I or 

Class II landfill facility. 

The soil transport vehicles will be equipped with plastic sheeting and will be loaded us-

ing a standard front-end loader. The loading will be conducted in a manner to reduce the 

potential to generate dust and vapor. Dust suppression during the loading will be per-

formed by limiting the height of soil drop from the loader to the truck and by lightly 

spraying or misting the stockpiles with water. After the soil is loaded into the transport 

trucks, the soil will be covered with tarps to prevent soil from spilling out of the trucks 

during transport to the disposal facility. Prior to departure, the trucks will have loose 

soil debris removed via dry brushing the tires and truck body. 

Department of Transportation approved, placarded end-dump, or bottom dump trucks 

will transport excavated soil to the appropriate off-site disposal facility. The number of 

vehicles to be used for soil loading and transport will be minimized to avoid generating 

excess decontamination wastes. Waste haulers will be required to provide proof of valid 

registrations, and permits for hazardous waste transport if soil is transported to a Class I 

facility. The vehicles will be properly registered, operated, and placarded in compliance 

with local, state, and federal requirements. Trucks will be inspected by the 

Ninyo & Moore and/or the transportation contractor technical staff representative before 

leaving the site to verify that they are properly registered, operated, and placarded in ac-

cordance with the requirements. 

8.2.5. Laboratory Analysis 

A California state-certified laboratory will perform chemical analyses on soil samples 

collected for testing during the development of the site. The SMP program manager, 
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owner's project director, and the ACDEH representative will evaluate the laboratory 

analyses required in accordance with the SMP and Site-Specific Soil 

Management Protocols. 

8.3. Site-Specific Soil Management Protocols 

These Site-Specific Soil Management Protocols will be followed during grading and excava-

tion activities undertaken during the development of the site. The Site-Specific Soil 

Management Protocols have been developed with acknowledgement of past site use history 

and previous subsurface investigations completed at the site. 

8.3.1. Known Conditions of Environmental Concern 

TPH-d impacted soil was encountered in several areas within the southern section of 

Area C. Moderate concentrations of PCBs were also reported in soil stockpile samples 

from southern Area C soil. The General Contractor is required to contact the SMP 

Program Manager and the owner’s representative if physical signs (including stained 

and/or odorous soil) of impacted soil are observed during excavation and grading 

activities. It is likely that impacted soil will be encountered in shallow soil in the southern 

section of Area C. If impacted soil is encountered during excavation activities, the soils 

will be stockpiled and sampled for waste classification as described in Section 8.2.3.  

Petroleum hydrocarbon impacted groundwater has historically been detected beneath 

the site. If groundwater is encountered during site excavation and/or grading activities, 

groundwater will be pumped into an above ground container for temporary storage. If 

the intent is for groundwater to be discharged directly into local sanitary sewer, waste-

water samples will be collected following the City of San Leandro wastewater 

acceptance criteria for discharge to sanitary sewer. Wastewater can also be reused on 

site for dust control purposes if it is analyzed for analytical methods relating to histori-

cal groundwater COCs, including TPH-d and TPH-g using EPA Method 8015M/8021, 

and BTEX and methyl tert-butyl ether (MTBE) compounds using EPA Method 8260B. 

Wastewater analytical results will be compared to San Francisco Bay Regional Water 
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Quality Control Bored (RWQCB) Environmental Screening Levels (ESLs), Table I-2, 

Final Gross Contamination Ceiling Levels (RWQCB, 2008). Wastewater can not, under 

any circumstances be discharged into storm drains. 

8.3.2. Unknown Features of Environmental Concern 

Conditions of environmental concern (other than the known conditions identified in 

Section 8.3.1) may be encountered during site grading and redevelopment activities. If 

the General Contractor observes previously unknown environmental features including 

but not limited to stained and/or odorous soil, they are to contact the SMP Program 

Manager and the owner’s representative. If unknown features of environmental concern 

are discovered at the site, the ACDEH will be notified by the SMP Program Manger or 

the owner’s representative. Following notifications and discussions, appropriate actions 

will be taken to assess the magnitude and extent of impact.  

Upon discovery of impacted soil, the soils will be stockpiled and sampled. If the ana-

lytical results from the initial soil samples indicate contaminant impacts in excess of 

CGs, the impacted soil will be excavated and stockpiled on plastic sheeting, and classi-

fied for waste disposal as described in Section 8.2.3. Documentation of field activities 

and analytical sample results will be provided in a letter report to the HARD. 

8.3.3. Regulated Features 

If a regulated feature such as a UST, septic pit, or clarifier is encountered, The General 

Contractor will notify the SMP Program Manager and the owner’s representative, who 

will in turn notify the ACDEH. Following permitted removal of the regulated feature, 

confirmation soil sampling will be conducted following ACDEH guidelines. If neces-

sary, over-excavation of impacted soil will performed.  
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8.3.4. Regulatory Agency Notification, Requirements, and 

Environmental Restrictions 

ACDEH comments for the Corrective Action Plan Implementation and Closure Report 

included a requirement for the site owner to place a cap (consisting of either, asphalt, con-

crete, or one-foot of clean soil) over existing petroleum hydrocarbon impacted soil 

remaining on site. Additionally, as required in the Covenant and Environmental Restric-

tions (Covenant) for the site, the ACDEH must be notified prior to activities relating to 

excavation, drilling, remediation, groundwater use, or disturbance of a surface cap. A 

copy of the Covenant is presented in Appendix B.  

9. LIMITATIONS 

The environmental services described in this report have been conducted in general accordance 

with current regulatory guidelines and the standard-of-care exercised by environmental consult-

ants performing similar work in the project area. No warranty, expressed or implied is made 

regarding the professional opinions presented in this report. 

Our recommendations and opinions are based on an analysis of the observed site conditions and 

the referenced literature. If conditions different from those described in this report are encoun-

tered, our office should be notified and additional recommendations, if warranted, will be 

provided upon request. It should be understood that the conditions of a site could change with 

time as a result of natural processes or the activities of man at the subject site or nearby sites. In 

addition, changes to the applicable laws, regulations, codes, and standards of practice may occur 

due to government action or the broadening of knowledge. The findings of this report may, there-

fore, be invalidated over time, in part or in whole, by changes over which Ninyo & Moore has 

no control.  

This document is intended to be used only in its entirety. No portion of the document, by itself, is 

designed to completely represent any aspect of the project described herein. Ninyo & Moore 

should be contacted if the reader requires any additional information or has questions regarding 

the content, interpretations presented, or completeness of this document. This report is intended 
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exclusively for use by the client. Any use or reuse of this report by parties other than the client is 

undertaken at said parties’ sole risk. 
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APPENDIX A 

PROPOSED REDEVELOPMENT PLAN 
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APPENDIX B 

COVENANT AND ENVIRONMENTAL RESTRICTIONS ON THE PROPERTY 

 

  

 

 


