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South San Francisco, CA 94080

Phone: (650} 952-5551 FAX: (650) 952-7631
Contractor's License #762034
WWW.TECACCUTITE.COM

LETTER OF TRANSMITTAL

TO: DATE: 8/13/2003
ALAMEDA COUNTY JOB NO.
DEPT. OF ENVIRONMENTAL ATTN: ROBERT WESTON
HEALTH RE: 1043 W. MACARTHUR BLVD.
1131 HARBOR BAY PARKWAY EMERYVILLE
ALAMEDA, CA 94502-6577
GENTLEMEN:

WE ARE SENDING YOU:

___Attached ____Under separate cover via
Copies Date Description
3 EACH UST SYTEM CLOSURE PERMIT APPLICATION
3 EACH UNDERGROUND STORAGE TANKS - FACILITY, PAGE 1 & 2
3 EACH CHECK NO.,11994 IN THE AMOUNT OF $1,325.00
3 EACH SITE MAP
3 EACH CERTIFICATE OF INSURANCE
3 EACH CONTRACTORS LICENSE
3 EACH SITE SAFETY PLAN
3 EACH TANK REMOVAL WORKPLAN
3 EACH TANK REMOVAL SOIL SAMPLING PLAN, BACKFILL/RESURFACING
PLAN & CONTAMINATION PLAN

For approval For your use As requested For review &
comment
FOR BIDS DUE:
REMARKS:

Copy to:  file

SIGNED: C.F. TITUS
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TANK REMOVAL
WORKPLAN

1. Prepare site specific health and safety plan per OSHA guidelines. Give to workmen on site
for their use during the project.

2. Mark out area to be excavated in white per State law for USA fo come out and mark the
underground utilities. USA to be notified 3 days in advance of digging.

3. Pump out any product remaining in the UST in drums on site for disposal by gasocline
recycling company.

4, Break the concrete over the tank and offhaul to the concrete recycler.

5. Excavate to remove the UST.

8. After tank is “loosened” in the excavation, tilt to one end to further remove alt the product
from the tank. Triple rinse tank with water and store water in drums for dispaosal.

7. Inert the UST with 30 pounds of dry ice per 1,000 gallons. Minimum 50 pounds of dry ice
ice. The dry ice inerts the tank by forcing any flammable vapors out through the openings in
the top of the tank.

8. Prior to removal, check the tank with a Gastech LEL machine for the presence of flammable
vapors and oxygen. If the LEL is below 10% and the oxygen below 10%, the tank can be
safely removed and placed onto a truck bound for ECI in Richmond.

9. Haut tank to ECI in Richmond, CA under a hazardous waste manifest.

10. ECI in Richmond, CA may steam clean the tank and scrap it.

11. Immediately after the tank removal, collect one scil sample from under the tank and analyze
per guidelines for gasoline constituents.

12. Collect a water sample in the event that there is water in the excavation and analyze per
constituents petroleum hydrocarbons.

13 Coallect composite sample as needed from the stockpiled soil excavated during the tank
removal and analyze peer guidelines for waste constituents petrcleum hydrocarbons.

14, Import fill material to replace the volume of the tank and compact. In the event that the
excavated soil is contaminated, then we will stockpile on site and cover with visqueen and
import soil to backfill the hole. If left open, fence off open hole.

15. Offhaul contaminated sofl for disposal at a Class |l landfill.

16. After confirmation soil sample results are obtained, we will seek approvai from the Toxics

Division to re-concrete the excavated area. In the event that the bottom of the excavation is
contaminated, we will provide a proposal to overexcavate the area and backfill with imported
soil.



TANK REMOVAL

1043 WEST MACARTHUR BLVD.
EMERYVILLE, CA

SOIL SAMPLING PLAN

Tec/Accutite will take one (1) soil sample from under the tank and one (1)
soil sample from stockpile to be analyzed for Volatile Organics and Fuel
Oxygenates by EPA Method 8260. these soil samples will be analyzed by
a State Department of Health Service certified laboratory (North State
Labs), on a five (§) working day turnaround. The County of Alameda
Health Agency may require additional soil and or water samples and/or
analysis or different turnaround times.

BACKFILL/RESURFACING PLAN

The excavation will be backfilled and compacted on the same day with
excavated material and imported material equal to the volume of the tank
and in-ground lift.  If compaction and setilement are a concern, special
arrangements couid be made. TEC/Accutite will resurface the sidewalk
(tank) 6’ x 6'-4" and backfill and resurface with concrete, (in-ground lift)
area 2’ x 2’-4", after soil sample results are obtained.

CONTAMINATION PLAN

In the event contamination is encountered and if Client/County elects rot
to backfill the excavation up to grade with excavated and imported
material, TEC/Accutite will then stockpile the excavated soil neatly on-site
and cover with Visqueen. Open excavation will be secured until soil
sample results are obtained.

REPORT

TEC/Accutite will provide a report describing the tank and in-ground lift
removal job, a plan sketch of the location, (a hard copy of the analysis
results and the chain of custody form, (if sampling is performed) within
twenty (20) working days after the removal to the Client and County.



