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Whitmarsh, Avery

From: Pete Beritzhoff [pete@baywestdevelopment.com]
Sent: Wednesday, October 01, 2014 4:14 PM
To: Dilan.Roe@acgov.org
Cc: robert.weston@acgov.org; Whitmarsh, Avery; Matt Gingery; Sean Murphy; Adam
Subject: 7544 Dublin Blvd.: Crown Chevy / Cadillac Isuzu Facility Closure and Demolition Plan

Follow Up Flag: Follow up
Flag Status: Completed

Dilan: 

 

For your review and approval, this email constitutes our Facility Closure and Demolition Plan for the Crown Chevy / 

Cadillac Isuzu site located at 7544 Dublin Blvd., in Dublin, CA.  

 

You may recall that we will be demolishing the site in three phase: (1) Building lead/asbestos abatement ; (2) Demolition 

of buildings, slabs, and foundations so that AMEC can complete remediation beneath Building B and assess for potential 

additional impacts; and (3) Demolition of site asphalt concrete, site concrete, and remaining site improvements after 

Bay West takes ownership of the property and procures a grading permit. 

 

Due to file size, I am transmitting the following documents for your review/approval via link: 

- Pre-Demolition Asbestos and Lead Inspection Report prepared by KELLCO: 

https://app.box.com/s/fxoeht4ujoip1f2v216b 

- Demolition Plan prepared by our Civil Engineer, CBG: https://app.box.com/s/bt1ac7w7iujbn4cquuec 

- DSRSD(Zone 7) Stamped/Signed Approval of Demo Plan: https://app.box.com/s/1vhb5gsn2tyg46omoqxt 

 

AMEC will be present during all of the site demolition activities.  The known environmental impacts and possible impacts 

that have not yet been discovered will be addressed in accordance with the approved Revised Additional Investigation 

and Soil Removal Work Plan, prepared by AMEC and dated August 27, 2014.  

 

If possible impacts are observed during the demolition activities, the potentially impacted soil will be segregated from 

the rest of the soil and handled in accordance with AMEC’s Revised Additional Investigation and Soil Removal Work Plan, 

including the soil management procedures outlined in Appendix A.  Drain lines, hydraulic hoists, sumps, and other 

potentially impacted materials will also be segregated from the other materials as well. The materials identified in the 

Pre-Demolition Asbestos and Lead Inspection Report will be removed in accordance with all Federal, State, and Local 

rules and regulations.  

 

The following agency approvals will be secured prior to starting abatement/demolition: 

- CUPA: I have cc’d Robert Weston here, for his review and approval 

- BAAQMD: Our demolition contractor will be pulling J number permits for both Asbestos/Lead Remediation and 

Building Demolition next week 

- PG&E: Gas and Electric service termination engineering is complete, and PG&E will have Gas/Electric services 

terminated by 10/3/14 

- City of Dublin: Public Works and Building Department will provide the demo permit once Gas/Electric have been 

terminated, and ACEH/CUPA have signed off 

 

Please advise if you are able to approve this Facility Closure and Demolition Plan as submitted, or if you need additional 

information.  

 

Thank you, 
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Pete Beritzhoff 
Bay West Development 
2 Henry Adams Street 
Suite #450 
San Francisco, CA 94103 

408.680.4938 
pete@baywestdevelopment.com 
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