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Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Tuesday, October 19, 2010 10:46 AM
To: 'Schaefer, Peter'
Cc: denis.l.brown@shell.com; Cool, Aubrey; Project Email Hold
Subject: RE: 240781-RO0145-2703 Martin Luther King Junior Way, Oakland-SIR extension 

request~COR-240781~

Peter, 
 
Based on your request, the schedule for the soil investigation report for RO0145 is extended to February 28, 2011. 
 
Regards, 
Jerry Wickham 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502‐6577 
phone:  510‐567‐6791 
jerry.wickham@acgov.org 
 

From: Schaefer, Peter [mailto:pschaefer@craworld.com]  
Sent: Tuesday, October 19, 2010 10:39 AM 
To: Wickham, Jerry, Env. Health 
Cc: denis.l.brown@shell.com; Cool, Aubrey; Project Email Hold 
Subject: 240781-RO0145-2703 Martin Luther King Junior Way, Oakland-SIR extension request~COR-240781~ 
 
Jerry, 
 
Per our telephone conversation today, CRA’s 10/5/10 Subsurface Investigation Work Plan requested an extension of 
ACEH’s 10/29/10 due date for a soil investigation report to 2/28/11.  Please confirm that the requested extension is 
acceptable.  Thank you. 
 
Regards, 
 
Peter Schaefer, CEG, CHG 
Conestoga-Rovers & Associates 
5900 Hollis Avenue, Suite A 
Emeryville, California 94608-2008 
Telephone: (510) 420-3319 
Fax: (510) 420-9170 
pschaefer@craworld.com 
Think before you print  
Perform every task the safe way, the right way, every time! 
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