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Detterman, Mark, Env. Health

From: Detterman, Mark, Env. Health
Sent: Wednesday, October 05, 2016 10:02 AM
To: 'Hoey, Kiersten'
Subject: RE: Case No. RO0000274, Former Chevron 93322, 7225 Bancroft Avenue, Oakland - Site 

Investigation Report - Extensions Request

Hi Kiersten, 
Sorry for my delays; it’s been busy. 
 
Based on the slow permit processing at the City of Oakland, it appears reasonable to extend the date until 
December 12th per your request.  I’ve updated Geotracker already. 
 
Mark Detterman 
Senior Hazardous Materials Specialist, PG, CEG 
Alameda County Department of Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502 
Direct: 510.567.6876 
Fax:    510.337.9335 
Email: mark.detterman@acgov.org 
 
PDF copies of case files can be downloaded at: 
 
http://www.acgov.org/aceh/lop/ust.htm 
 
 

From: Hoey, Kiersten [mailto:Kiersten.Hoey@ghd.com]  
Sent: Wednesday, September 28, 2016 1:45 PM 
To: Detterman, Mark, Env. Health 
Subject: FW: Case No. RO0000274, Former Chevron 93322, 7225 Bancroft Avenue, Oakland - Site Investigation Report -
Exention Request 
 
Hello Mark, 
I’m emailing to follow up on the extension request below.  Please let me know your response to this request. 
Thank you, 
Kiersten 
 
Kiersten Hoey                                                                       
 
GHD 
T: +1 510 420 3347  
5900 Hollis Street, Suite A Emeryville, California 94608 United States  
 

From: Hoey, Kiersten  
Sent: Monday, September 12, 2016 11:35 AM 
To: 'mark.detterman@acgov.org' 
Cc: 'Horne, Mark (MarkHorne)' 
Subject: Case No. RO0000274, Former Chevron 93322, 7225 Bancroft Avenue, Oakland - Site Investigation Report - 
Exention Request 
 
Mark, 
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GHD Service, Inc. (GHD) on behalf of Chevron Environmental Management Company (EMC) would like to request an 
extension for the Site Investigation Report and Updated SCM requested by Alameda County Environmental Health 
(ACEH) letter dated July 1, 2016. The reason for the extension is we have not yet received an encroachment permit for 
the installation of the offsite wells from the City of Oakland (City).  As you know, based on previous experience with the 
City permitting agency on other cases, obtaining an encroachment permit from the City is a lengthy process.  Therefore 
an extension of December 12, 2016 for the Site Investigation Report and Updated SCM is requested.  We will continue to 
keep you updated on the status of obtaining the permit. 
 
Thank you, 
Kiersten 
 

Kiersten Hoey                                                                        
 
GHD 
T: +1 510 420 3347 | M: +1 916 919 0358 | E: kiersten.hoey@ghd.com 
5900 Hollis Street, Suite A Emeryville, California 94608 United States | www.ghd.com  
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Please consider our environment before printing this email 

 

_____________________ 
CONFIDENTIALITY NOTICE: This email, including any attachments, is confidential and may be privileged. 
If you are not the intended recipient please notify the sender immediately, and please delete it; you should not 
copy it or use it for any purpose or disclose its contents to any other person. GHD and its affiliates reserve the 
right to monitor and modify all email communications through their networks. 
_____________________ 


