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Ms. Kit Soo 
Alameda County Department of Environmental Health 
1131 Harbor Bay Parkway, Suite 250 
Alameda, California 94502-6577 

Subject: 

Progress Update and Request for Extension for Remediation Start-Up Report 
800, 726, 706 Harrison Street 
Oakland, California 
Fuel Leak Case No.: RO0000231, RO0000321, and RO0000484 
Commingled Plume #0068 

 

 

Dear Ms. Soo: 

 

Arcadis U.S. Inc. (Arcadis), on behalf of Chevron Environmental Management 
Company’s (CEMC’s) affiliate, Union Oil Company of California (Union Oil), has 
prepared this Progress Update and Request for Extension for Remediation Start-
Up Report (report) for the above-referenced site. In a letter dated November 3, 
2016, Alameda County Department of Environmental Health (ACDEH) specified 
a due date for the report of February 16, 2017. In the Second Remedial Action 
Plan (RAP) Addendum submitted to ACDEH on December 2, 2016, Arcadis 
proposed to submit the report 60 days after the successful start-up of the 
AS/SVE system.  

Since the submittal of the Second RAP Addendum, Arcadis has been working with CEMC and 
subcontractors to facilitate installation of the system and has completed the following:  

 
• Coordinated with CEMC and secured the AS/SVE equipment to be used at the site. 
• Negotiated the change in location of the equipment and finalized the access agreement with the 

property owner at 706 Harrison Street to allow for system installation. 
• Coordinated with subcontractor and requested revised quotes and schedule based on the 

proposed changes. 

The updated schedule of the planned work is as follows: 
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• February 20 – Submittal of final engineering plans to City of Oakland Building Department as 
part of the building permit application. Permit may take up to 8 weeks to approve. 

• April 24 – Start of construction once permit is received. Construction is estimated to take 
approximately 6 weeks. 

• June 5 – Construction complete and system shakedown. 
• June 12 – Start normal system operation. 

 

The report will be submitted 60 days after the successful start-up of the AS/SVE system. Arcadis will keep 
ACDEH updated if there are any changes to the above schedule. 

If you have any questions or comments regarding the contents of this document, please contact 
Katherine Brandt of Arcadis at 510.596.9675 or by e-mail at Katherine.Brandt@arcadis.com. 

 

 

Sincerely, 

ARCADIS 

 

 

         
Tamera Rogers       Katherine Brandt   
Project Manager      Professional Geologist  

Copies:  

Mr. James Kiernan, CEMC (Electronic Copy)  

Mr. Ed Ralston, Phillips 66 (Electronic Copy) 

Ms. Cherie McCaulou, San Francisco Bay Region RWQCB (Geotracker) 

Mr. Muhammad Usman and Mr. Mahmood M. Ali, Property Owners – 800 Harrison Street 

Mr. Peter Yee and Mr. Kin Chan, Property Owners – 726 Harrison Street 

Mr. Bo Gin, Property Owner – 706 Harrison Street 
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