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Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Thursday, November 16, 2006 9:45 AM
To: Jonas, Mark
Cc: Nagulapaty, Subbarao
Subject: RE: Request for Extension - Wong FLC #RO0000327

Mark, 
  
Based upon the information presented in your Request for Extension letter dated November 10, 2006 and our telephone 
conversation on November 16, 2006, the proposed schedule in the November 10, 2006 Request for Extension is 
acceptable.  The DPE System Start-Up Report for case RO0327 is to be submitted by August 30, 2007. 
  
Regards, 
Jerry Wickham 
Alameda County Environmental Health 
1131 Harbor Bay Parkway 
Alameda, CA  94502-6577 
510-567-6791 Phone 
510-933-9335 Fax 
jerry.wickham@acgov.org 

From: Jonas, Mark [mailto:mjonas@cambria-env.com]  
Sent: Friday, November 10, 2006 2:01 PM 
To: Wickham, Jerry, Env. Health 
Cc: Nagulapaty, Subbarao 
Subject: Request for Extension - Wong FLC #RO0000327 

Dear Jerry: 
We are requesting an extension to August 30, 2007 for submittal of the DPE System Start-Up Report for the Wong site, 
RLC #RO0000327.  Attached is a letter presenting our rationale for this request.  Also attached is the relevant ACEH 
letter. 
 
Please call to discuss any issue. 
 
Sincerely, 

Mark Jonas 
Mark Jonas, P.G. 
Senior Project Manager, x-107 
Cambria Environmental Technology, Inc. 
5900 Hollis Street, Suite A, Emeryville, California 94608 
510/420-3307; 510/420-9170 fax 
  
This e-mail may contain confidential and privileged material for the sole use of the intended recipient. Any review or distribution by others is strictly prohibited. If 
you are not the intended recipient please contact the sender and delete all copies. 

 


