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Revised Remedial Action Plan 
76 Service Station No. 7376 
4191 First Street 
Pleasanton, California USA 
Alameda County Fuel Leak Case No. RO0000361 
 

1.0  INTRODUCTION 

On behalf of ConocoPhillips  (COP), Antea™Group,  formerly Delta Consultants,  (Delta), has prepared  this Revised 

Remedial  Action  Plan  (RAP)  for  the  76  Service  Station  No.  7376,  located  at  4191  First  Street  in  Pleasanton, 

California and the adjacent properties to the north and northeast (site) (Figures 1 and 2).  Antea Group prepared 

an initial RAP dated December 20, 2010.  The document was prepared in response to the Alameda County Health 

Care Services Agency  (ACEH)  letter dated October 19, 2010 and consultation with other  impacted stakeholders.  

The current Revised RAP includes responses to items contained in a letter from ACEH in a letter dated February 1, 

2011. 

The RAP presents  the selected remedial action  for  the site which  involves source removal activities  through soil 

vapor extraction, extraction and disposal of separate phase hydrocarbons (SPH), and management of groundwater 

migration control through groundwater extraction and treatment.   Monitoring of groundwater will be necessary 

during a post remediation phase  in order to ensure the effectiveness of the remedies.   Following completion of 

active remediation, the anticipated future use of the site is as a commercial gasoline retail station and the property 

to the north and northwest as a City of Pleasanton landscaped parking area.   

2.0  REMEDIAL ACTION PLAN 

Antea  Group  has  evaluated  the  currently  applicable  remedial  approaches  for  addressing  the  constituents  of 

concern  (COCs)  identified  beneath  the  site  and  properties  to  the  north.      Primary  COCs  are  petroleum 

hydrocarbons and the fuel oxygenate methyl tert‐butyl ether (MTBE) derived from the 76‐branded service station 

and bunker fuel oil from a former under ground storage tank (UST) within the former railroad right‐of‐way north of 

the site.  Based on Antea Group’s evaluation of the site conditions, pilot testing, and remedial alternatives per the 

Revised  Corrective Action  Plan dated  September  30,  2010  (DELTA,  2010), Antea Group  recommends  soil  vapor 

extraction (SVE) and groundwater extraction (GWE) as the most appropriate active remedial action at the site.  Any 

separate phase bunker oil will be removed from well sumps. 
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2.1  Targeted Cleanup Goals 

Initial targeted cleanup goals are the California Regional Water Quality Control Board, San Francisco Bay (RWQCB) 

Environmental  Screening  Levels  (ESLs).   The ESLs will be  re‐evaluated after one  year of  system operation. Any 

identified COC’s that are not listed in the RWQCB’s ESL table will be evaluated and tracked with guidance from the 

lead  regulatory  agency.  The  following  table  summarizes  the  published  ESLs  for  the  COCs  identified  in  Delta’s 

Revised Corrective Action Plan.  

 

TARGETED CLEANUP GOALS 

COC  Soil (mg/kg)  Groundwater 
(ug/L) 

Benzene  0.044  1.0 

MTBE  0.023  5.0 

TPH‐G  83  100 

TPH‐residual fuels (soil >3m)  5,000  100 

TPH‐residual fuels (soil <3m)  370  100 

TPH – middle distillates 
 

83  100 

ethylbenzene  3.3  30 

Naphthalene (soil <3m  2.8  17 

Naphthalene (soil >3m) 

 
3.4  17 

toluene  2.9  40 

xylene  2.3  20 

2‐methylnapthalene  0.25  2.1 

Fluorine  8.9  3.9 

tertiary‐butyl alcohol  0.075  12 

mg/kg =milligram per kilogram     ug/L = micrograms per Liter 
MTBE = methyl tertiary butyl ether  TPH‐G= Total Petroleum Hydrocarbons as Gasoline 
m= meters 
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2.2  SVE System Details  

The conceptual design will consist of a network of SVE wells screened in the permeable vadose zone layers of sand 

and gravel.  The purpose of these wells is to reduce volatile organic compound (VOC) and petroleum hydrocarbon 

mass  from  the  vadose  zone  to minimize  potential  future migration  into  the  saturated  zone.        The  proposed 

network of SVE wells is designed to maximize the area of vapor extraction influence and adequately mitigate the 

subsurface impacts.  Based on the results of the April 2010 SVE pilot test, a conservative radius of influence (ROI) 

of 12  feet was  reported as  the minimum expected ROI.   To ensure adequate capture  zone  in  the  stratified  site 

lithology, the SVE well spacing has been designed with overlapping ROI’s (Figure 2).  This overlapping along with a 

conservative design ROI of 12 feet, should allow maximum vapor recovery in the targeted area.     

 

Existing wells CWB‐1 and CWB‐3 will be connected to the SVE system to extract vapors.  Additional SVE wells will 

be installed and connected to the system to allow for flexibility in operation and concentration of the remediation 

efforts on those areas with the highest concentrations of TPH‐G, benzene, toluene, ethylbenzene and total xylenes 

(collectively  known  as  BTEX),  compounds,  and  fuel  oxygenates.    The  proposed  additional  SVE wells  are  VE‐1 

through VE‐6, VE‐7A, VE‐7B, VE‐8A, VE‐8B, VE‐9, VE‐10A, VE‐10B, VE‐11A, VE‐11B, and VE‐12 through VE‐23.  Each 

SVE well will be  individually connected to a manifold  located on the 76 Service Station No. 7376 property  in the 

proposed remediation compound by an appropriately sized process line.  All appropriate access agreements with 

impacted stakeholders will be obtained prior to well installation or remedial construction activities. 

 

The proposed SVE well  locations are shown on Figures 2 and 3.   A table with the proposed well specifications  is 

presented below; 

 

  

Well ID 

Well 

Diameter 

(inches) 

Total Well 

Depth 

(ft. bgs) 

Screen 

Interval 

(ft. bgs) 

Well Sump Interval 

(ft. bgs) 

VE‐1  4  40  22 to 37  37 to 40 

VE‐2  4  40  22 to 37  37 to 40 

VE‐3  4  40  22 to 37  37 to 40 

VE‐4  4  40  22 to 37  37 to 40 

VE‐5  4  40  22 to 37  37 to 40 

VE‐6  4  40  22 to 37  37 to 40 

VE‐7A  4  40  22 to 37  37 to 40 

VE‐7B  4  66  58 to 63  63 to 66 
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VE‐8A  4  44  31 to 41  41 to 44 

VE‐8B  4  66  58 to 63  63 to 66 

VE‐9  4  44  31 to 41  41 to 44 

VE‐10A  4  44  31 to 41  41 to 44 

VE‐10B  4  68  55 to 65  65 to 68 

VE‐11A  4  44  31 to 41  41 to 44 

VE‐11B  4  68  55 to 65  65 to 68 

VE‐12  4  44  31 to 41  41 to 44 

VE‐13  4  44  31 to 41  41 to 44 

VE‐14  4  44  31 to 41  41 to 44 

VE‐15  4  44  31 to 41  41 to 44 

VE‐16  4  44  31 to 41  41 to 44 

VE‐17  4  44  31 to 41  41 to 44 

VE‐18  4  44  31 to 41  41 to 44 

VE‐19  4  44  31 to 41  41 to 44 

VE‐20  4  44  31 to 41  41 to 44 

VE‐21  4  44  31 to 41  41 to 44 

VE‐22  4  44  31 to 41  41 to 44 

VE‐23  4  44  31 to 41  41 to 44 

 

ft. bgs = feet below ground surface 

 

Borings  for wells will be drilled using hollow‐stem auger drilling equipment.   Borings will be  sampled at 5‐foot 

depth  intervals  starting at 6‐feet bgs.   The upper  five  feet of  the boring will be advanced using an air‐knife  for 

exposure of any previously unidentified utilities or piping.  Previous soil borings in the area of the former Bunker 

Fuel UST have typically detected petroleum hydrocarbons in the diesel and heavier range in soil samples collected 

at depths greater than 10 feet.  However, limited soil sampling has been conducted within the upper 10 feet.  Soil 

samples from borings for wells VEW‐8A, VEW‐9, VEW‐11A, VEW‐14, VEW‐15, VEW‐20, VEW‐21, and VEW‐22 will 

be collected below the bottom of the air‐knife boring at depths of 6, 8, and 10 feet bgs.  The soil samples will be 

analyzed  for TPH‐G,  total petroleum hydrocarbons as  fuel oil #6, and benzene,  toluene, ethylbenzene, and  total 

xylene (BTEX).  

 

Wells will be  constructed of 4‐inch diameter PVC  casing  and well  screen  (0.020  inch).   A  #3  sand pack will be  

placed to two feet above the screen interval.  A two‐foot thick bentonite seal will be placed above the sand pack 
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followed by a cement grout to the surface.  In addition to utilizing these proposed wells for vapor extraction, there 

is  the  possibility  of  recovering  bunker  fuel/weathered  oil  in  these  wells  that  has migrated  from  the  former 

redwood underground storage tank (UST) area, as discovered during the groundwater pumping feasibility study in 

April 2010. The three foot, non‐screened casing section sump at the bottom of each well will be used to house a 

pneumatic product pump or alternative product skimmer to pump out any collected bunker fuel oil.   Due to the 

low anticipated volume of weathered oil that will be recovered each month, a flexible, oil grade tubing contained 

will be used to transport any recovered oil from the well to the top of each well. During site visits, field personnel 

will pump and /or transfer the recovered oil  into properly  labeled 55‐gallon Department of Transportation rated 

drums for future disposal.   

 

General  industry  practices  for  trenching  installation  methodologies  will  be  utilized,  including  process  pipe  

materials selection, use of sweep angles in the trench layout to minimize flow restrictions, trenching depth, sloping 

of the process lines, trench backfill and trench compaction.  Field and engineering determinations will be made for 

the reuse of excavated soil in the trenching backfill, if soil is deemed clean and appropriate for compaction; it will 

be place back into the trench.  If soil is deemed impacted or unsuitable for compaction, appropriate protocols for 

separating,  stockpiling,  classifying  and  disposing  of  clean,  non‐hazardous  and  hazardous  waste  will  be 

implemented. 

 

Recovered vapors from the SVE system will be treated using a skid mounted SVE blower equipped with a Thermal 

Oxidizing  (Thermox)  Unit.    Based  on  the  SVE  system  performance  data  collected  during  the  April  2010  SVE 

Feasibility Study, a minimum 500 cubic  feet per minute SVE Blower/Thermox will be needed  to  run all 27 wells 

simultaneously. However, to  improve well flow rates and optimize vapor extraction, wells will be extracted from 

on  a  periodic  or  timed  basis.  A  compressor  installed  in  the  remedial  compound  will  be  used  to  power  the 

pneumatic product pumps in the SVE wells. 

 

Two  design  items  should  be  noted  for  the  proposed  SVE  system.    On  the  offsite  property,  a  KinderMorgan 

underground petroleum pipeline is noted as running southwest to northeast.  Any drilling or trenching work in this 

area will need  to be coordinated with KinderMorgan prior  to conducting any  field activities. The  second design 

item  is  that several offsite SVE wells and  their associated process pipe  trench  lines are  located on a  third party 

stakeholder’s private property.   Access negotiations  for  this well  installation and  remedial work will need  to be 

completed prior to the final implementation activities. 
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2.3  GWE System Details 

Two proposed groundwater extraction wells, GWE‐1 and GWE‐2, will be connected to the groundwater pump and 

treat  system.    GWE‐1  is  proposed  near  the  location  of  existing  well  MW‐5  for  removal  of  separate  phase 

hydrocarbons (SPH) and associated dissolved constituents.  The well will be designed to accept a SPH skimmer and 

with a bottom sump for collection and removal of heavy fuels.   

 

GWE‐2  is proposed down‐gradient and off‐site  to provide migration control of  the existing groundwater plume.  

The well will be constructed of 4‐inch diameter PVC casing to a total depth of approximately 85 feet below ground 

surface (bgs).  Depths to groundwater in adjacent wells MW‐8 and MW‐9 in September 2010 were 68.73 and 65.90 

feet respectively.   The well will be screened from approximately 65 to 85 feet bgs  in order to be able to extract 

groundwater from the saturated sand and gravel layers currently contaminated with petroleum hydrocarbons and 

MTBE.  SPH is not anticipated at this downgradient location.        

 

Based  on  previous  pumping  test,  the  groundwater  extraction  flow  rate  is  anticipated  to  be  approximately  1.0 

gallon per minute (gpm).  The sustained yield and area of influence will be determined by a 24‐hour pumping test 

at both GWE‐1 and GWE‐2.  Extracted groundwater will be conveyed by underground piping to a treatment area in 

the  northern  portion  of  the  service  station  property.    The  extracted  groundwater will  be  treated  by  granular 

activated carbon (GAC) and then discharged in accordance with applicable permit.   

 

2.4  Conceptual Remedial System Design 

The  SVE  system design will  generally  consist of a  vacuum pump with an effluent air  treatment  system.   Vapor 

extracted from the vadose zone will be treated by a thermal catalytic oxidizer (TCAT).  Initially, all SVE wells will be 

connected to the system to extract vapors, and as remediation progresses, Antea Group will evaluate the need to 

add additional SVE wells or disconnect SVE wells from the system.  The design of the proposed groundwater pump 

and treat system will consist of a dedicated pneumatic pump in each well for GWE.  Groundwater will be pumped 

to a surge/storage tank, through a sediment filter bag assembly, then pumped through a minimum two (2) 2,000‐

gallon  liquid activated carbon vessels prior to discharge to the sewer or storm drain connection.   System design 

drawings are included as Appendix A.  

   

Treatment of Waste streams 

The waste stream generated by SVE is soil vapors.  The vapors will be treated by a TCAT.  The SVE system will be 

designed to meet Bay Area Air Quality Management District (BAAQMD) discharge requirements obtained for this 
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specific site.   Extracted groundwater will be treated by carbon adsorption and discharged to the sewer or storm 

drain  under  a  Publicly  Owned  Treatment Works  (POTW)  or  National  Pollutant  Discharge  Elimination  System 

(NPDES) permit. 

 

Progress Monitoring and Sampling 

Progress of the SVE remediation system will be monitored by sampling the system influent streams of soil vapors 

and groundwater.  All sampling will be based on site specific permit driven requirements of the BAAQMD, POTW, 

or  NPDES.    Each  permit  is  unique  in  regards  to  analysis  required,  frequency  of  sampling  and measurements, 

analytical methods, and reporting requirements. Antea Group will comply with all BAAQMD startup and monthly 

monitoring requirements.  

 

Generally BAAQMD permits require a three day startup event where air samples are collected daily from influent, 

post dilution and effluent air points and analyzed for COCs (TPH‐G, total petroleum hydrocarbons as diesel (TPH‐

D), BTEX, and MTBE). Continuous monitoring of the air stream temperature and flow rates is also conducted during 

the  startup  to  ensure  the  permit  conditions  are  satisfied  and  the  remedial  equipment  is  operating  properly. 

Additional system parameter data both permit required and non‐specific permit required, will also be collected to 

monitor system performance on a monthly basis. This includes, but is not limited to collecting pressure, flow and 

hydrocarbon concentration of the individual SVE wells influent process lines. A baseline ROI for the SVE system will 

be established during the first quarter of operation.  Other extraction wells can be used as observation points to 

verify ROI by  closing  the well at  the  vapor manifold.   ROI evaluation will  continue on a monthly basis  to  track 

performance.  

 

The  groundwater  discharge  permit  will  also  dictate  monitoring  and  sampling  requirements  and  procedures.  

Startup and monthly groundwater samples will be collected from each groundwater extraction well and analyzed 

for TPH‐G, TPH‐D, BTEX, and MTBE.  Treatment system effluent will be sampled monthly for the same parameters.  

Optimization of the system will be based on these permit required sampling results.  Drawdown of the water table 

will be monitored monthly  in adjacent monitoring points  to determine an effective ROI  for  the  recovery wells.  

Following  startup  of  the  remediation  system,  the  frequency  of  groundwater monitoring  is  to  be  increased  to 

quarterly. 
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Progress Evaluation 

Progress of  the  SVE and GWE  system will be evaluated based on  influent analytical data.    In addition,  influent 

hydrocarbon concentrations   readings will be recorded from individual extraction wells on a monthly basis using a 

photo‐ionization  detector  (PID).    These  PID measurements will  be  used  to monitor  the  performance  of  each 

extraction well.  Recovery rates for system COC and groundwater recovery rates will also be monitored monthly.  

Monthly  trend analysis of all  field data and quarterly  trend analysis of all  lab data will be used  to optimize  the 

system  and  ensure  proper  and  efficient  system  operation.    Continued  operation  of  the  SVE  system  will  be 

evaluated after one year of operation or earlier if COC recovery rates reach asymptotic levels. 

 

After the influent soil vapor concentrations have approached an asymptotic reduction the system will be tested for 

rebound of concentrations.  Rebound testing will consist of collecting baseline laboratory vapor samples followed 

by a 3‐month period of shutdown.   

 

During  the  shutdown period, PID air  samples  from each  SVE well head will be  collected on a monthly basis  to 

monitor  for  rebound.    Additionally,  during  this  shutdown  period  one  sample  for  laboratory  analysis  will  be 

collected  from up  to  three SVE wells exhibiting  the highest COC concentrations  (based on PID samples).   At  the 

completion of the shutdown period the SVE system will be restarted and laboratory analytical vapor samples will 

be collected.   Analytical data will be compared to baseline samples at shutdown to evaluate for rebound of COC 

concentrations.    If  rebound  occurs,  the  analytical  results  and magnitude will  be  discussed with  the  regulatory 

agency a  recommendation may be made  to  restart  the  system or  continue monitoring.   Prior  to  restarting  the 

system, the appropriate stakeholders will be notified.    If  it  is determined that rebound has not occurred, a work 

plan for confirmation soil borings will be prepared.     

 

Specific Bunker C clean up will be evaluated after one year of operation of in‐well pumping.  Product recovery and 

optimization will be conducted monthly for the first year.  After one year of operation, Antea Group recommends 

the following: a review of the SPH recovery rates and SPH volumes to identify the impacted areas remaining on all 

properties, a comparison of this data against the remedial system  layout, evaluate the need  for additional wells 

and a possible expansion of system or development of a risk assessment model to address potential unrecovered 

bunker fuel as it relates to human health and environmental impacts.  
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Progress Reports 

Quarterly progress reports of the remediation system will be submitted. At a minimum, this report will include the 

following items:  

 The percentage of time the system has operated; 

 A summary of the flow rate, temperature and pressure of recovered vapors; 

 A comparison of calculated ROIs for the SVE wells 

 The extraction rate of groundwater; 

 The volume of weather oil/SPH recovered and disposed of; 

 The mass of hydrocarbons removed as soil vapor;  

 The mass of hydrocarbons removed by the extracted groundwater; 

 The percentage of reduction in hydrocarbon concentration in the vapor phase;  

 The percentage of reduction in hydrocarbons concentrations in groundwater; 

 A summary of the remedial system optimization efforts; and 

 A summary of compliance and permitting issues for both the air and groundwater discharge permits. 

 

Confirmation Sampling 

Once asymptotic  reduction of hydrocarbon concentrations has been confirmed  in  the vapor phase samples, soil 

confirmation samples will be collected.   A work plan describing confirmation sampling activities will be prepared 

for submittal to the ACEH. 

 

Implementation Schedule 

Implementation of the activities discussed in this report will be initiated upon receipt of approval from the ACEH.  

Antea Group anticipates the following implementation schedule: 

 

Milestone  Approximate Time Frame 

RAP review and commenting period  3  months 

Permitting, well installation, and 

construction activities  9 months 





Revised Remedial Action Plan 

76 Service Station No. 7376 

4191 First Street, Pleasanton, CA  USA 

Alameda County Fuel Leak Case No. RO0000361 

Antea Group Project No. C107376710 

 

11     www.anteagroup.com 

4.0  REFERENCES 

California  Regional Water Quality  Control  Board  (RWQCB),  Screening  for  Environmental  Concerns  at  Sites with 
Contaminated Soil and Groundwater, November 2007, Revised May 2008. 

Delta  Consultants  (2010),  Revised  Corrective  Action  Plan,  76  Station  N0.  7376,  4191  First  Street,  Pleasanton, 
California, September 30, 2010. 

Delta Consultants (2010), Remedial Action Plan, 76 Service Station #7376, 4191 First Street, Pleasanton, California, 
December 20, 2010 



Revised Remedial Action Plan 

76 Service Station No. 7376 

4191 First Street, Pleasanton, CA  USA 

Alameda County Fuel Leak Case No. RO0000361 

Antea Group Project No. C107376710 

 

    www.anteagroup.com 

 

 

 

Figures 
 

Figure 1  Site Location Map 

Figure 2  Site Plan with Proposed Well Locations 

Figure 3  Site Map with Proposed Trench Locations Soil Vapor Extraction 

  And Groundwater Extraction Systems 

 









Revised Remedial Action Plan 

76 Service Station No. 7376 

4191 First Street, Pleasanton, CA  USA 

Alameda County Fuel Leak Case No. RO0000361 

Antea Group Project No. C107376710 

 

    www.anteagroup.com 

 

 

 

Appendix A 
 

System Design Drawings  

 

 
























