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From:                                         Wickham, Jerry, Env. Health
Sent:                                           Thursday, December 04, 2008 3:34 PM
To:                                               'tuong@tranvu.com'
Subject:                                     RE: RO2475 Schedule extension

 
Mr. Tran,
 
Based upon your request,  dated December 2, 2008, the schedule for submittal of a Soil Excavation and 
Investigation Report for case RO2475 at 819 East 12th Street in Oakland is extended to June 5, 2009.
 
Regards,
 
Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502
510-567-6791
jerry.wickham@acgov.org
 
 
 

From: tuong tran [mailto:tuongtran@tranvu.com]  
Sent: Tuesday, December 02, 2008 4:45 AM 
To: Wickham, Jerry, Env. Health 
Subject: RE: RO2475 Schedule extension
 
Hi Jerry,
I thought that the dead line for the clean up is in December and I just realize that it passed the deadline 
already.   Due to the housing and financial crisis, we are unable to borrow any money from the bank.   We 
would like to request another extension while we are seeking financial assistance.  
Thanks
Tuong Tran
408-425-4523
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