Geological Technics Inc.

1172 Kansas Avenue
Modesto, CA 95351
209.522.4119
209.522.4227 (fax)

gti@ geologicaltechnics.com

June 25, 2009

Mr. Jerry Wickham
Alameda County Environmental Health Services (ACEHS)

RE: Extension request for reporting the additional Site Characterization and Interim Remedial
Action

Site: Springtown Gas, 909 Bluebell Drive, Livermore, California
Project Number: 1409.2

Hello Jerry:

Additional Site Characterization and Interim Remedial Action prepared by Geological Technics
Inc. (GTI) dated February 13, 2009 was approved by Alameda County Environmental Health
Services (ACEHS) subject to the comments in their correspondence dated March 13, 2009. In this
correspondence, ACEHS also requested a report of the implementation of the above mentioned
work plan to be submitted by July 13, 2009. However, budgeting and permitting long processes
don’t allow GTI to meet the deadline of July 13, 2009. GTI would like to request a new due date
of October 13, 2009.

Please confirm in writing your approval / disapproval.
If you have any questions please call me at 209-522-4119.

Sincerely,
Digitally signeq by Reza‘Namdar Ghanbari
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Reza Namdar Ghanbari
Project Manager
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