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Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Wednesday, June 17, 2015 10:48 AM
To: 'MacLeod, Carryl G'
Cc: Roe, Dilan, Env. Health; 'Ehlert, Rosy'; Coulter, Alexis N; Brian Silva 

(bsilva@craworld.com); Sheets, Cheri
Subject: RE: 307233 Livermore/ Mills Square Park 2259 First Street, Livermore

Carryl, 
 
The planned sampling effort provides information to the planning process and can be implemented independent from 
meetings with the City of Livermore.  The scope of work is defined and is not contingent upon meeting with the City of 
Livermore.  Therefore, we do not concur with delaying the sampling.   The schedule for submittal of the results of the 
lead delineation sampling along with an Interim Remedial Action Plan remains August 13, 2015 as requested in our June 
4, 2015 directive letter. 
 
Regards, 
Jerry Wickham 
Alameda County Environmental Health 

1131 Harbor Bay Parkway 
Alameda, CA  94502 
510-567-6791 
jerry.wickham@acgov.org 
 

From: MacLeod, Carryl G [mailto:CMacleod@chevron.com]  
Sent: Tuesday, June 16, 2015 4:30 PM 
To: Wickham, Jerry, Env. Health 
Cc: Roe, Dilan, Env. Health; 'Ehlert, Rosy'; Coulter, Alexis N; Brian Silva (bsilva@craworld.com) 
Subject: 307233 Livermore/ Mills Square Park 2259 First Street, Livermore 
 
Jerry,  
 
Per our conversation, I am writing to provide you with the status of the work proposed for Mills Square Park in the Work 
Plan for Lead Delineation in Soil dated June 1, 2015 (Work Plan).  The Work Plan noted that work would begin following 
“acceptance of conditions of work by the City.”  In an effort to implement the work promptly, CEMC simultaneously 
scheduled the soil sampling (to commence June 22, 2015) and attempted to reach agreement with the City on the 
conditions of this work.  To date we have been unable to schedule a meeting with the City to discuss a path forward.  We 
therefore have postponed the work, pending resolution of the outstanding issues with the City. 
 
We will provide you with an update as soon as the work is re-scheduled. 
 
Any questions, please let me know. 
 
Thank you, 
 
Carryl MacLeod 
Project Manager 
 
Chevron Environmental Management Company  
Marketing Business Unit  
6101 Bollinger Canyon Road  
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San Ramon, CA  94583  
Tel 925 790 6506 
Cell 925 548 6572 
cmacleod@chevron.com 
 
ALWAYS Do Every Task... The Right Way... Every Time!  
 
 

 Please consider the environment before printing this email.  
 
 


