

RO2949

Wickham, Jerry, Env. Health

From: Wickham, Jerry, Env. Health
Sent: Friday, March 07, 2008 6:48 PM
To: 'Erik Lervaag'
Cc: Olivia Jacobs
Subject: RE: Time Extension for Cardanal Partners

Hello Erik,

Please upload a signed and stamped copy of the work plan to the county's ftp site and Geotracker when ready. I received a paper copy of a work plan by Federal Express; however, the plan was not signed or stamped.

Regards,
Jerry Wickham
Alameda County Environmental Health
1131 Harbor Bay Parkway
Alameda, CA 94502-6577
510-567-6791 phone
510-337-9335 fax
jerry.wickham@acgov.org

From: Erik Lervaag [<mailto:ELervaag@clearwatergroup.com>]
Sent: Friday, March 07, 2008 5:48 PM
To: Wickham, Jerry, Env. Health
Cc: Olivia Jacobs
Subject: RE: Time Extension for Cardanal Partners

Hi Jerry,

I wanted to let you know this report is finished we are just waiting on the perjury letter to be returned. We will send it out on Monday. Thanks for your patience.

Regards,

Erik

From: Wickham, Jerry, Env. Health [<mailto:jerry.wickham@acgov.org>]
Sent: Friday, February 22, 2008 8:09 AM
To: Erik Lervaag
Cc: Olivia Jacobs
Subject: RE: Time Extension for Cardanal Partners

Eirk,

Based upon your request, the schedule for submittal of the work plan referenced below for case RO2949 is extended to March 7, 2008.

Regards,
Jerry Wickham
Alameda County Environmental Health

3/7/2008

1131 Harbor Bay Parkway
Alameda, CA 94502-6577
510-567-6791 phone
510-337-9335 fax
jerry.wickham@acgov.org

From: Erik Lervaag [<mailto:ELervaag@clearwatergroup.com>]
Sent: Thursday, February 21, 2008 10:13 AM
To: Wickham, Jerry, Env. Health
Cc: Olivia Jacobs
Subject: Time Extension for Cardanal Partners

Cardanal Partners LLC
626 2nd St, Oakland CA
Geotracker Global ID T061975441

Hello Mr Wickham,

I am now working on the Soil and Groundwater Investigation Plan as requested in your letter of December 4, 2007. The letter requested a plan by February 22, 2008.

Due to the multiple parties involved, the required review and approvals are taking longer than anticipated. I am requesting a two week extension of the submittal deadline to March 7, 2008. Please let me know if this will be acceptable to you.

Thank you,

Erik

3/7/2008