

80393



3315 Almaden Expressway, Suite 34  
San Jose, CA 95118  
Phone: (408) 264-7723  
FAX: (408) 264-2435

February 23, 1993  
0217SHUG.6113  
61026.02

Ms. Susan Hugo  
Alameda County Health Care Services Agency  
Department of Environmental Health  
80 Swan Way, Room 200  
Oakland, California 94624

Subject: Site Status Update for ARCO Station 6113, 785 East Stanley Blvd.,  
Livermore, California.

Dear Ms. Hugo:

This letter provides an update on investigation and remedial activities conducted for the above-referenced site. This update covers site activities performed during January 1993, and site activities anticipated for the month of February 1993.

#### January 1993 Activities

- Performed groundwater monitoring.
- Continued design of trenching and piping specifications for use during planned product-line replacement at the site.
- Wilkes Engineering continued product line replacement. Roux Associates performed sampling as required by ACHCSA guidelines. Heavy rains have caused significant delays in completing this work.

Site Status Update  
ARCO Station 6113, Livermore, California

February 23, 1993  
61026.02

**Work Anticipated for February 1993**

- Continue monthly groundwater monitoring.
- Upon gaining approval of proposed work in Addendum to Work Plan for Initial Offsite and Additional Onsite Subsurface Investigation, (RESNA, December 29, 1992) will schedule work to be performed at the site. This additional work may be delayed by 4 to 6 weeks due to continued rain, which has delayed completion of product line replacement at the site.

If you have any questions or comments regarding this letter, please call us at (408) 264-7723.

Sincerely,  
RESNA Industries Inc.



Joel Coffman  
Project Geologist

cc: Mr. Michael Whelan, ARCO Products Company  
Mark Thomson, Alameda County District Attorney's Office  
Eddy So, Regional Water Quality Control Board