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Task 
Permitting
Submit Draft Deed Restriction XX
Finalize and Record Deed Restriction XX XX XX XX
Submit Draft CC&R language XX
Finalize CC&R language XX XX XX XX XX
Submit Draft O&M manual  XX
Finalize O&M manual  XX XX XX XX
Submittal of Soil Excavation report XX
Approval and NFA for Benzene XX
Submit Basis for Site Remedy Addendum XX
Submit Human Health Risk Evaluation of Subsurface Data Addendum XX
Approval Basis Site Remedy (Permit Approval) XX
Final Approval by ACEH XX XX XX XX

Site Work
Grading Complete XX
Additional Investigation Activities (TBD) XX XX
ACEH Review & Approval of Additional Investigation Activities XX XX
Utilities Complete XX XX XX XX XX
Trench Plug Installation (Main Lines) XX XX XX
CQA Inspections of Trench Plug Installation XX XX XX
Pave Streets XX XX XX XX

Row Home Construction
 Ph 1 (Bldg 12) XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX

 Ph 2 (Bldg 7) XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX

 Ph 3 (Bldg 10) XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX

 Ph 4 (Bldg 9) XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX

Ph 5 (Bldg 8) XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX
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Task May 19 June 19Mar 17Sept 16 Oct 16 Dec 16 Jan 17 Feb 17Nov 16 Mar 18Apr 17 May 17 Jun 17 Jul 17 Aug 17 Sep 17 Oct 17 Nov 17 Dec 17 Jan 18 Feb 18 Apr 19Mar 19Apr 18 May 18 Jun 18 Jul 18 Aug 18 Sep 18 Oct 18 Nov 18 Dec 18 Jan 19 Feb 19
 Ph 6 (Bldg 6) XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 7 (Bldg 1) XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 8 (Bldg 2) XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 9 (Bldg 3) XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 10 (Bldg 4) XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 11 (Bldg 5) XX XX XX XX XX XX XX XX XX XX XX XX XX XX

 Ph 12 (Bldg 11) XX XX XX XX XX XX XX XX XX XX XX XX XX XX
  Trench Dam Installation (Sewer Laterals) XX XX
  CQA Inspections of Trench Dam Installation XX XX
  Subslab Passive Vent Piping and Vapor Barrier Installation XX XX
  Vent Riser to Roof Installation XX XX XX XX
  CQA Inspections during VMS Installation XX XX XX XX XX XX
  Vapor Mitigation System Performance Monitoring XX
  Submit Construction Completion Report to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Occupancy  XX

Podium Construction
Bldg A 
  Shoring/Excavation XX XX XX XX
  Foundation XX XX XX XX XX XX XX XX XX XX XX XX
  Elevator Pit Vapor Barrier Installation XX XX
  CQA Inspections during Vapor Barrier Installation XX XX
  Submit Construction Completion Report for Podium Bldg A to ACEH XX
  ACEH Review & Approval of VMS Completion Report for Podium Bldg A XX
  Framing thru TCO XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX

Bldg B
  Shoring/Excavation XX XX XX XX
  Foundation XX XX XX XX XX XX XX XX XX XX XX
  Framing XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX XX
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